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4 Attachment 4 - Budget 

Attachment 4 – Budget presents the overall Proposal budget as well as an estimated budget 
for each of the individual eight Projects.  The purpose of this attachment is to provide 
detailed information regarding Project budget line items, total cost, cost match, and funding 
request amount, for each individual Project of the Proposal.  The Budget Categories and 
associated Tasks are described in the Individual Project Budgets Section.  A DWR Table 7 
for each project displays additional information for complex Sub-Tasks and Line Items. 

Overall Proposal Budget 

The overall Proposal Budget is shown on DWR’s Table 8.  Included in this table are the Non-
State Share (Funding Match), Requested Grant Funding, and Total Project cost for each 
Project. 



(a) (b) (d) (e)

Individual Project Title
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% 

Funding 
Match

(a) Project 1 ‐ Cross Valley Canal to Calloway Canal Intertie  $          3,386,500   $          7,400,700   $        10,787,200  31%
(b) Project 2 ‐ Madera Avenue Intertie  $          2,697,640   $          3,400,080   $          6,097,720  44%
(c) Project 3 ‐ Habitat Improvement on Pond‐Poso and Turnipseed Spreading Basins  $                29,520   $                87,910   $              117,430  25%
(d) Project 4 ‐ On‐Farm Mobile Lab, Water Use Efficiency Services  $              200,240   $              100,000   $              300,240  67%
(e) Project 5 ‐ DAC Fund for Feasibility‐Level Studies and Well Destruction Program  $                31,740   $              400,000   $              431,740  7%
(f) Project 6 ‐ Consolidation of Bishop Acres into City of Shafter Water Supply System  $                         ‐     $              444,500   $              444,500  0%
(g) Project 7 ‐ North Shafter Sewer Hook‐Up Reimbursement Fund  $                60,100   $              480,000   $              540,100  11%
(h) Project 8 ‐ Meter Installation in DAC Service Area  $                         ‐     $              579,320   $              579,320  0%

TOTAL $6,405,740  $12,892,510  $19,298,250  33%

14.77%

Table 8 ‐ Summary Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Notes.
Percentage of State Funding that will be used to support projects that address critical water supply or water quality needs for DACs:                                  
(Projects 5, 6, 7, and 8)
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Individual Project Budgets 

4.1 Project 1 – CVC to Calloway Canal Intertie 

The CVC to Calloway Canal Intertie Project (Project 1 or Project) has an estimated cost of 
$10,787,200.  The Poso Creek RWMG is requesting $7,400,700 in Prop 84 Implementation 
Grant Funding for Project 1.  The requested Grant Funding will be applied toward project 
construction and implementation.  Two individual districts within the Poso Creek RWMG 
have secured $3,386,500 in matching funds, which equates to a 31% Funding Match for this 
Project. 

Matching funds are contributed by the following entities: 

 North Kern Water Storage District (North Kern or NKWSD) 
 Cawelo Water District (CWD) 

There are no other “Non-State” matching funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project 1 Budget – 
Project 1 - CVC to Calloway Canal.  An explanation of how the costs were developed is 
presented herein for each budget category.  Supporting documentation displaying the 
estimated labor time and bill rate information for each district and contracted employees, for 
each task, is provided in Appendix 4.1-1 Project 1 Supplemental Budget Table, while the unit 
price for the construction items are provided in Appendix 4.1-2 Project 1 Unit Price Table.  A 
Letter of Commitment from North Kern has also been included as Appendix 4.1-3   

4.1.1 Budget Category (a):  Direct Project Administration Costs 

Project 1 costs associated with the Direct Project Administration Budget Category are 
supported by Non-State Funding Match and by Prop 84 Grant Funding.  A breakdown of the 
Direct Project Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  North Kern will be responsible for the development of the 
funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  Project administration 
support will be provided by CWD.  The costs for this task will be supported by Prop 84 
Grant Funding. 

Task 2 – Labor Compliance Program:  North Kern will be responsible for the costs 
associated with the development of the Labor Compliance Program (LCP) for this Project.  
The LCP will follow the rules of the California Department of Industrial Relations.  North 
Kern will be contributing funding match in the form of in-kind services for this task.   
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Task 3 – Reporting:  The monthly, quarterly, annual, and final report costs associated with 
this task will be completely supported by funding match.  North Kern and CWD will 
contribute funding match in the form of in-kind services.   

4.1.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  North Kern has secured all of the necessary project 
rights-of-way.  No further action by North Kern is necessary.  As such, no Land 
Purchase/Easement costs are budgeted. 

4.1.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation costs will be completely 
supported by funding match.  A breakdown of the project funding, by task, is as follows: 

Task 5 – Assessment and Evaluation:  There will be no project cost associated with this task, 
as the project is now in the final stages of design. 

Task 6 – Design:  Preliminary design, acquisition of the necessary rights-of-way, initial 
contact for crossing of the railroad tracks, and identification of underground utility conflict 
was undertaken in 2007.  Since then, crossings for the proposed Westside Parkway, Big West 
Refinery, diversion structures, pipeline additions for the Cross Valley Canal, canal design, 
etc. have been designed, and agreements with various interested parties (easements, common 
use, etc.) have been entered into.  Engineering and design work has been completed at the 
90% design stage by Zeiders Consulting.  All costs associated with this task, including 
finalizing the design, and producing construction drawings and specifications, will be 
completely supported by funding match by North Kern.  

Task 7 – Environmental Documentation:  This task was completed in 2006 in the form of an 
Initial Study, pursuant to California Environmental Quality Act (CEQA) guidelines.  The 
Negative Declaration has been filed and approved.  The only remaining documentation to 
prepare under CEQA is an addendum regarding climate change.  Costs associated with this 
addendum will be completely supported by funding match by North Kern in the form of in-
kind services. 

Task 8 – Permitting:  This task includes permits and fees associated with a railroad 
encroachment permit and an NPDES permit (if required), and verification of permit 
compliance.  Costs associated with this task will be completely supported by funding match 
by North Kern, in the form of in-kind services. 
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4.1.4 Budget Category (d):  Construction/Implementation 

Project Construction and Implementation Costs will be funded by cost match by North Kern 
and CWD, and by Prop 84 Grant Funds.  A breakdown of the project funding, by task, is as 
follows: 

Task 9 – Construction Contracting:  Once the plans and specification for the final level 
design are complete, the activities related to the construction contracting will commence.  
These sub-tasks include advertisement and solicitation of bids, processing of RFI’s, 
conducting a pre-bid tour and conference; conducting bid opening, evaluation of proposals, 
awarding the contract, and Issuance of the Notice to Proceed.  The costs for this task have 
been included in the estimation of costs for Task 12 – Construction Administration and 
Management; of which, North Kern will provide funding in the form of in-kind services.   

Task 10 – Construction:  This involves the furnishing and installation of all Project works as 
listed in the budget and schedule.  A contract for this task will be awarded to the successful 
bidder.  Construction tasks will be funded by cost match by North Kern and CWD, and by 
Prop 84 Grant Funds. 

4.1.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Once the contract has been awarded to a contractor, 
North Kern will engage a certified biologist to conduct pre-construction biological surveys 
prior to construction commencing.  Accordingly, under this task, North Kern will coordinate 
pre-construction biological surveys and provide additional monitoring during construction.  
The cost associated with this task will be completely funded by cost match by North Kern. 

4.1.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  This task involves all contract 
administration and field inspection subsequent to the issuance of the Notice to Proceed 
through the filing of the Notice of Completion for the Project works and preparation of “As-
Built” Plans.  The estimated Construction Administration cost for this project was calculated 
as 5% of the total construction cost (Construction Cost + Permits and Fees Cost – Bonding).  
The Construction Administration cost will be supported completely by a funding match by 
North Kern and CWD in the form of in-kind services. 

4.1.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely funded by cost match by North Kern 
in the form of in-kind services. 
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4.1.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated construction contingency for this project was calculated as 5% of the total 
construction costs (Construction Cost + Permits and Fees Cost – Bonding).  The 
Construction Contingency cost will be supported completely by funding match by North 
Kern and CWD. 

4.1.9 Appendices 

Appendix 4.1-1 Project 1 Supplemental Budget Table  

Appendix 4.1-2 Project 1 Unit Price Table 

Appendix 4.1-3 North Kern Letter of Commitment 

4.1.10 Tables 

Table 7 – Project Budget – Project 1 - CVC to Calloway Canal 



SWSD 
Budget/ 

Accountant

SWSD or 
NKWSD 
Admin

NKWSD 
Engineer

CWD 
Engineer

Consultant 
Contract

District 
Counsel

Principal
Managing 

Senior 
Engineer

Staff/ 
Admin

Grade 7 Grade 6 Grade 4 Grade 1-2
$80 $34 $83 $85 $150 $200 $204 $172 $127 $99

Task 1 - Project Administration -                 300         16         16         -               -           8            8             40         60           448   $26,927

Task 2 -
Labor Compliance 
Program -                 -             -            -            48             40        -             -              -            -              88     $15,200

Task 3 - Reporting 28              -           -          -          -             -          -           48         136     28         240 $30,535
3.1 - Monthly Reporting 8                     -                  -                -                -                    -               -                 8                 16              8                  40         $4,839
3.2 - Quarterly Reporting 12                   -                  -                -                -                    -               -                 24               72              12                120       $15,418
3.3 - Annual Report 4                     -                  -                -                -                    -               -                 8                 24              4                  40         $5,139
3.4 - Final Report 4                     -                  -                -                -                    -               -                 8                 24              4                  40         $5,139

Task 4 -
Land Purchase/ 
Easement

Task 5 -
Assessment and 
Evaluation

Task 6 - Design -                 -           60       -          300         -          -           -            -          -            360 $49,965

Task 7 -
Environmental 
Documentation -                 -             -            -            -               8          40          8             40         -              96     $16,216

Task 8 - Permitting -                 -           170     -          -             80       -           -            -          -            250 $30,067

Task 9 -
Construction 
Contracting

Task 10 - Construction

Task 11 -
Environmental 
Compliance -                 -             -            100           -           -             -              -            -              100   $15,000

Task 12 -

Construction 
Administration and 
Management

Task 13 -
Monitoring 
Assessment and 
Performance Measures -                 -             -            -            -               -           -             30           40         -              70     $10,240

Included In Task 12 - Construction Administration and Management

Estimated as 5% of Construction Cost + Permitting Cost - Bonding Cost

Detailed Construction Costs Shown in Table 7 and Appendix 4.1-2 - Project 1 Unit Price Table

GEI Staff
Appendix 4.1-1 - Project 1 Supplemental Budget Table

No Assessment and Evaluation Costs Associated With This Project

No Land Purchase/Easement Costs Associated With This Project

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind 

Costs

District Staff



ITEM 
NO. DESCRIPTION

UNIT         
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

1 Permits & Fees  $     25,000.00 1 Each $        25,000 

2 Mobilization  $        165,400 1 Each $      165,400 

3 Utility Relocations (Shell Oil and So Cal Gas)  $          96,700 1 L.S. $        96,700 

4 Intertie weir at CVC - 120" RCP (Watertight Culvert Pipe) - Materials  $               388 128 L.F. $        49,664 

5 Big West Crossing - double 120" RCP (Watertight Culvert Pipe) - Materials  $               388 184 L.F. $        71,392 

6
Westside Parkway crossing - double 120" RCP (Watertight Culvert Pipe) - 
Materials

 $               388 856 L.F. $      332,128 

7 Westside Parkway crossing (double 120" RCP) - Installation  $          553.50 856 L.F. $      473,800 

8 Temporary Facilities  $          26,000 1 Each $        26,000 

9 Survey & staking  $          25,000 1 Each $        25,000 

10
Calloway Canal Crossing - Triple 120" RCP (Watertight Culvert Pipe) - 
Materials

 $               388 240 L.F. $        93,120 

11 General Conditions  $          56,400 1 Each $        56,400 

12 Generation and import of fill material  $                 18 138390 C.Y. $2,491,020 

13 Misc dirt work for concrete structures  $        217,600 1 Each $217,600 

14 Intertie canal - CVC to Westside Parkway - Dirt Work  $              8.65 22605 C.Y. $      195,533 

15 Intertie Canal - Westside Parkway to Big West Crossing - Dirt Work  $              8.65 40194 C.Y. $      347,678 

16 Dewatering  $          79,800 1 Each $        79,800 

17 Back-up weir in CVC  $          82,600 1 Each $        82,600 

Task 10.2 - Project Construction

Appendix 4.1-2 - Project 1 Unit Price Table

Task 8.1 - Permits and Fees



ITEM 
NO. DESCRIPTION

UNIT         
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

Appendix 4.1-2 - Project 1 Unit Price Table

18 CVC - Dirt Work  $              8.65 8250 C.Y. $        71,363 

19 Intertie weir at CVC - Installation  $          60,500 1 Each $        60,500 

20 Big West Crossing (double 120" RCP) - Intallation  $               463 184 L.F. $        85,200 

21 Intertie weir at CVC - 120" RCP - Installation  $               416 128 L.F. $        53,300 

22 Calloway Canal Crossing - Triple 120" RCP - Installation  $               355 240 L.F. $        85,200 

23 Calloway Canal Weir  $          82,600 1 Each $        82,600 

24 Intertie canal - CVC to Westside Parkway - Lining  $              3.65 31232 Sq. Ft. $      113,997 

25 Intertie Canal - Westside Parkway to Big West Crossing - Lining  $              3.65 87230 Sq. Ft. $      318,390 

26 Reinforced Concrete Canal Lining Bowls (3000 sq. ft.)  $          17,957 7 Each $      125,700 

27 CVC - Lining  $              3.65 28513 Sq. Ft. $      104,072 

28
Railroad Crossing - Double 120" RCP (Pressure Culvert Pipe - Class V) - 
Materials

 $            1,300 320 L.F. $      416,000 

29 Intertie Canal - Big West Crossing to Railroad Crossing - Dirt Work  $              8.65 41135 C.Y. $      355,818 

30 Railroad Crossing - Double 120" RCP - Class V - Installation  $            5,280 320 L.F. $   1,689,600 

31 Intertie Canal - Railroad Crossing to Calloway Canal - Dirt Work  $              8.65 23397 C.Y. $      202,384 

32 Intertie Canal - Big West Crossing to Railroad Crossing - Lining  $              3.65 91385 Sq. Ft. $      333,555 

33 Intertie Canal - Railroad Crossing to Calloway Canal - Lining  $              3.65 87940 Sq. Ft. $      320,981 

34 Canal Fencing  $                 16 9000 L.F. $      144,000 

35 Canal Gates (24' wide)  $            2,640 5 Each $        13,200 

36 Bi-directional Acoustic Flowmeter  $          40,800 1 Each $        40,800 

37 SCADA - Telemetry  $          32,900 1 Each $        32,900 

38 Testing & Inspection  $          87,000 1 Each $        87,000 

Subtotal: $   9,565,395 

Task 10.3 - Performance Testing
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(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% 

Funding 
Match

(a)
Task 1 ‐ Project Administration  $                        ‐    $26,900 $26,900
Task 2 ‐ Labor Compliance Program $15,200  $                        ‐    $15,200
Task 3 ‐ Reporting $30,400  $                        ‐    $30,400

Task 3.1 ‐ Monthly Reporting at Poso Creek RWMG Meeting $4,800  $                  ‐    $4,800
Task 3.2 ‐ Quarterly Reporting $15,400  $                  ‐    $15,400
Task 3.3 ‐ Annual Reporting $5,100  $                  ‐    $5,100
Task 3.4 ‐ Final Report $5,100  $                  ‐    $5,100

(b)
Task 4 ‐ Land Purchase/Easement  $                        ‐     $                        ‐     $                        ‐   

(c)
Task 5 ‐ Assessment and Evaluation  $                        ‐     $                        ‐     $                        ‐   
Task 6 ‐ Design $50,000  $                        ‐    $50,000
Task 7 ‐ Environmental Documentation $16,200  $                        ‐    $16,200
Task 8 ‐ Permitting $30,100  $                        ‐    $30,100

Task 8.1 ‐ Permits and Fees $14,100  $                  ‐    $14,100
Task 8.2 ‐ Verify Permitting Compliance $16,000  $                  ‐    $16,000

(d)
Task 9 ‐ Construction Contracting  $                        ‐     $                        ‐     $                        ‐   

Table 7 ‐ Project 1 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 1 ‐ Cross Valley Canal to Calloway Canal Intertie

Planning/Design/Engineering/ Environmental Documentation

Land Purchase/Easement

Direct Project Administration 

Construction/Implementation



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% 

Funding 
Match

Table 7 ‐ Project 1 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 1 ‐ Cross Valley Canal to Calloway Canal Intertie

Task 10 ‐ Construction $2,262,400 $7,373,800 $9,636,200
Task 10.1 ‐ Mobilization and Site Prep  $                  ‐    $261,100 $261,100

Mobilization/Demobilization  $             ‐    $165,400 $165,400
Bonding (1% of Construction Cost+Permits and Fees)  $             ‐    $95,700 $95,700

Task 10.2 ‐ Project Construction $2,262,400 $7,025,700 $9,288,100
Utility Relocations (Shell Oil and Southern California Gas)  $             ‐    $96,700 $96,700

Intertie weir at CVC ‐ 120" RCP (Watertight Culvert Pipe) ‐ Materials  $             ‐    $49,700 $49,700

Big West Crossing ‐ Double 120" RCP (Watertight Culvert Pipe) ‐ Materials  $             ‐    $71,400 $71,400

Westside Parkway crossing ‐ Double 120" RCP (Watertight Culvert Pipe) ‐ 
Materials

$332,100  $             ‐    $332,100

Westside Parkway crossing (Double 120" RCP) ‐ Installation $473,800  $             ‐    $473,800
Temporary Facilities $26,000  $             ‐    $26,000
Survey and Staking  $             ‐    $25,000 $25,000
Calloway Canal Crossing ‐ Triple 120" RCP (Watertight Culvert Pipe) ‐ 
Materials

 $             ‐    $93,100 $93,100

General Conditions  $             ‐    $56,400 $56,400
Generation and Import of Fill Material  $             ‐    $2,491,000 $2,491,000
Misc. Dirtwork for Concrete Structures  $             ‐    $217,600 $217,600
Intertie canal ‐ CVC to Westside Parkway ‐ Dirtwork  $             ‐    $195,500 $195,500
Intertie canal ‐ Westside Parkway to Big West Crossing ‐ Dirtwork  $             ‐    $347,700 $347,700
Dewatering  $             ‐    $79,800 $79,800



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% 

Funding 
Match

Table 7 ‐ Project 1 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 1 ‐ Cross Valley Canal to Calloway Canal Intertie

Back‐up weir in CVC  $             ‐    $82,600 $82,600
CVC Dirtwork  $             ‐    $71,400 $71,400
Intertie weir at CVC ‐ Installation  $             ‐    $60,500 $60,500
Big West Crossing (Double 120" RCP) ‐ Installation  $             ‐    $85,200 $85,200
Intertie weir at CVC ‐ 120" RCP ‐ Installation  $             ‐    $53,300 $53,300
Calloway Canal Crossing ‐ Triple 120" RCP ‐ Installation  $             ‐    $85,200 $85,200
Calloway Canal Weir  $             ‐    $82,600 $82,600
Intertie canal ‐ CVC to Westside Parkway ‐ Lining  $             ‐    $114,000 $114,000
Intertie canal ‐ Westside Parkway to Big West Crossing ‐ Lining  $             ‐    $318,400 $318,400
Reinforced Concrete Canal Lining Bowls (3000 SF)  $             ‐    $125,700 $125,700
CVC ‐ Lining  $             ‐    $104,100 $104,100
Railroad Crossing ‐ Double 120" RCP (Pressure Culvert Pipe ‐ Class V) ‐ 
Materials

 $             ‐    $416,000 $416,000

Intertie canal ‐ Big West Crossing to Railroad Crossing ‐ Dirtwork $355,800  $             ‐    $355,800
Railroad Crossing ‐ Double 120" RCP ‐ Class V ‐ Installation  $             ‐    $1,689,600 $1,689,600
Intertie Canal ‐ Railroad Crossing to Calloway Canal ‐ Dirtwork $202,400  $             ‐    $202,400
Intertie canal ‐ Big West Crossing to Railroad Crossing ‐ Lining $333,600  $             ‐    $333,600
Intertie Canal ‐ Railroad Crossing to Calloway Canal ‐ Lining $321,000  $             ‐    $321,000
Canal Fencing $144,000  $             ‐    $144,000
Canal Gates (24' wide)  $             ‐    $13,200 $13,200



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% 

Funding 
Match

Table 7 ‐ Project 1 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 1 ‐ Cross Valley Canal to Calloway Canal Intertie

Bi‐directional Acoustic Flowmeter $40,800  $             ‐    $40,800
SCADA ‐ Telemetry $32,900  $             ‐    $32,900

Task 10.3 ‐ Performance Testing  $                  ‐    $87,000 $87,000
Testing and Inspection  $             ‐    $87,000 $87,000

(e)
Task 11 ‐ Environmental Compliance $15,000  $                        ‐    $15,000

Task 11.1 ‐ Pre‐Construction Survey $10,000  $             ‐    $10,000
Task 11.2 ‐ Construction Monitoring $5,000  $             ‐    $5,000

(f)
Task 12 ‐ Construction Administration and Management (5% of Construction 
Cost+Permitting Cost‐Bonding Cost)

$478,500  $                        ‐    $478,500

(g)
Task 13 ‐ Monitoring, Assessment, and Performance Measures $10,200  $                        ‐    $10,200

(h)
Construction/Implementation Contingency (5% of Construction Cost+Permitting 
Cost‐Bonding Cost)

$478,500  $                        ‐    $478,500

(i) Grand Total (Sum rows (a) through (h) for each column)  $          3,386,500   $          7,400,700   $        10,787,200  31%

See Appendix 4.1‐2 ‐ Project 1 Unit Price Table for detailed Construction Costs
See Appendix 4.1‐1 ‐ Project 1 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

Environmental Compliance/ Mitigation Enhancement

Construction Administration

Other Costs

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  
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4.2 Project 2 – Madera Avenue Intertie  

The Madera Avenue Intertie Project (Project 2) has an estimated project cost of $6,097,720.  
The Poso RWMG is requesting $3,400,080 in Prop 84 Implementation Grant Funding.  The 
requested Grant Funding will be applied toward project construction and implementation.  
The Poso RWMG has secured $2,697,640 in matching funds, which equates to a 44% 
funding match for this Project. 

Matching Funds are contributed by the following entities: 

 Semitropic Water Storage District (Semitropic or SWSD) 
 Shafter-Wasco Irrigation District (Shafter-Wasco or SWID) 

There are no other “Non-State” Matching Funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project 2 Budget – 
Project 2 – Madera Avenue Intertie.  An explanation of how the costs were developed is 
presented herein for each Budget Category.  Supporting documentation displaying the 
estimated labor time and bill rate information for each district employee and contracted 
employee, for each task, is provided in Appendix 4.2-1 Project 2 Supplemental Budget Table 
while the unit prices for the construction items are provided in Appendix 4.2-2 Project 2 Unit 
Price Table. 

4.2.1 Budget Category (a):  Direct Project Administration Costs 

The Project 2 costs associated with the Direct Project Administration Budget Category are 
completely supported by Non-State Funding Match.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  Semitropic will be responsible for development of the 
funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  The Project Administration 
cost for this task will be supported completely by Semitropic in the form of in-kind services.   

Task 2 – Labor Compliance Program:  Semitropic will be responsible for the costs associated 
with the development of the Labor Compliance Program (LCP) for this Project.  The LCP 
will follow the rules of the California Department of Industrial Relations.  Semitropic will be 
contributing funding match in the form of in-kind services for this task.   

Task 3 – Reporting:  The monthly, quarterly, annual, and final report costs associated with 
this task will be completely supported by funding match.  Semitropic and SWID will 
contribute funding match in the form of in-kind services.   
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4.2.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  Semitropic and Shafter-Wasco will purchase necessary 
property for the pipeline and obtain temporary and permanent easements for the pipeline.  
The districts will secure all the necessary project rights-of-way by following a standard 
practice R/W acquisition process.  Semitropic and SWID will contribute funding match in the 
form of land purchase and in-kind services. 

4.2.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be completely 
supported by funding match.  A breakdown of the project funding, by task, is as follows: 

Task 5 – Assessment and Evaluation:  This task will include a Value Engineering component 
to determine the optimum distance into SWID’s South Mainline Distribution System the 
Intertie Pipeline needs to connect.  Several criteria will be evaluated in detail to determine the 
appropriate distance for the Intertie.  The costs associated with this task will be completely 
supported by funding match by Semitropic and SWID in the form of in-kind services. 

Task 6 – Design:  A 30% -Design was completed in October 2010 for Project 2 based on 
preliminary design work, and a System Optimization Review on SWID’s distribution system; 
both completed in 2009.  A Value Engineering analysis will be conducted in this task prior to 
the 60% -Design phase.  Once past the 60%-Design phase and before the 90%-Design is 
reached, the districts will proceed with acquisition of the necessary Rights-of-Way, 
identification of underground utilities, and pursue agreements with various interested parties.  
Work under this task will also involve Final Design and preparation of construction 
documents. The estimated Design cost for this project was calculated as 5% of the total 
construction cost (construction cost + land purchase/easement cost – bonding cost).  All costs 
associated with this task, including the value engineering analysis, 60%-Design, 90%-
Design, Final Design, and producing construction drawings and specifications, will be 
completely supported by funding match by Semitropic and SWID.  

Task 7 – Environmental Documentation:  Semitropic and SWID will prepare a CEQA Initial 
Study, which will evaluate the Project’s potential for significant effects on the environment.  
Based on previous experience with similar projects in the area, it is anticipated that 
environmental compliance can be met through the preparation and filing of a Negative 
Declaration.  Costs associated with preparing and filing a Negative Declaration will be 
completely supported by funding match by Semitropic and SWID in the form of in-kind 
services. 

Task 8 – Permitting:  Once the 60%-Design level is reached, Semitropic will contact the Kern 
County Roads Department to initiate a permit application for encroachment permits to cross 
county roads.  The Final Design specifications will include standard language which states 



 4-17 

“The Contractor is an independent contractor, and shall, at his sole cost and expense, comply 
with all laws, rules, ordinances, and regulations of all governing bodies having jurisdiction 
over the work, obtain all necessary permits and licenses therefor…”.  This task includes 
permits and fees associated with county road encroachment permits, an NPDES permit (if 
required), and verification of permit compliance.  Costs associated with obtaining necessary 
permits will be completely supported by funding match by Semitropic and SWID in the form 
of in-kind services. 

4.2.4 Budget Category (d):  Construction/Implementation 

Project Construction and Implementation Costs will be funded by cost match by Semitropic 
and SWID, and by Prop 84 Grant Funds.  A breakdown of the project funding, by task, is as 
follows: 

Task 9 – Construction Contracting:  Once the plans and specification for the final level 
design are complete, the activities related to the construction contracting will commence.  
These sub-tasks include advertisement and solicitation of bids, processing of RFI’s, 
conducting a pre-bid tour and conference; conducting bid opening, evaluation of proposals, 
awarding the contract, and Issuance of the Notice to Proceed.  The costs associated with this 
task are included in the cost estimate for Task 12 – Construction Administration and 
Management, and will be funded by cost match by Semitropic and SWID in the form of in-
kind services.   

Task 10 – Construction:  This involves the furnishing and installation of all Project works as 
listed in the budget and schedule.  A contract for this task will be awarded to the successful 
bidder.  Construction tasks will be funded by cost match by Semitropic and SWID, and by 
Prop 84 Grant Funds. 

4.2.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Once the contract has been awarded to a contractor, 
Semitropic will engage a certified biologist to conduct pre-construction biological surveys 
prior to construction commencing.  Accordingly, under this task, Semitropic will coordinate 
pre-construction biological surveys and provide additional monitoring during construction.  
The cost associated with this task will be completely funded by cost match by Semitropic and 
SWID. 

4.2.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  This task involves all contract 
administration and field inspection subsequent to the issuance of the Notice to Proceed 
through the filing of the Notice of Completion for the Project works and preparation of “As-
Built” Plans.  The estimated Construction Administration cost for this project was calculated 
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as 7% of the total construction cost (construction cost + land purchase/easement cost – 
bonding cost).  The Construction Administration cost will be supported completely by a 
funding match by Semitropic and SWID in the form of in-kind services. 

4.2.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely funded by cost match by Semitropic 
and SWID in the form of in-kind services. 

4.2.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated construction contingency for this project was calculated as 10% of the total 
construction costs (construction cost + land purchase/easement cost – bonding cost).  The 
Construction Contingency costs will be supported completely by funding match by 
Semitropic and SWID. 

4.2.9 Appendices 

Appendix 4.2-1 Project 2 Supplemental Budget Table 

Appendix 4.2-2 Project 2 Unit Price Table 

4.2.10 Tables 

Table 7 – Project Budget – Project 2 – Madera Avenue Intertie 

 



SWSD 
Budget/ 

Accountant

SWID 
Manager

Consultant 
Contract

District 
Counsel

Principal
Managing 

Senior 
Engineer

Staff/ 
Admin

Grade 7 Grade 6 Grade 4 Grade 1-2
$80 $78 $150 $200 $204 $172 $127 $99

Task 1 - Project Administration

Task 2 - Labor Compliance Program -                 -            100           -           -            -              -            -              100   $15,000

Task 3 - Reporting 88              -            -               -           -            48           136       28           300   $35,325
3.1 - Monthly Reporting 8                     -                -                    -               -                8                 16              8                  40         $4,839
3.2 - Quarterly Reporting 24                   -                -                    -               -                24               72              12                132       $16,376
3.3 - Annual Reporting 16                   -                -                    -               -                8                 24              4                  52         $6,097
3.4 - Final Report 40                   -                -                    -               -                8                 24              4                  76         $8,013

Task 4 - Land Purchase/ Easement

Task 5 - Assessment and Evaluation -               130     80           40      -            250 $30,132

Task 6 - Design

Task 7 - Environmental Documentation -               120     -             80      80         32         24       -            336 $50,224
Task 8 - Permitting -               180     -             80      -           -            -          -            260 $30,028
Task 9 - Construction Contracting
Task 10 - Construction

Task 11 - Environmental Compliance -               -          100         -         -           -            -          -            100 $15,000

Task 12 -
Construction Administration and 
Management

Task 13 -
Monitoring Assessment and 
Performance Measures -                 -            -               -           -            30           40         -              70     $10,240

Included in Task 12 - Construction Administration and Management
Detailed Construction Costs Found in Table 7 and Appendix 4.2-2

Estimated as 7% of Construction Cost + Land Purchase/Easement Cost - Bonding Cost

Appendix 4.2-1 Project 2 Supplemental Budget Table
GEI Staff

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind Costs

See Appendix 4.2‐2 for Land Purchase/Easement Cost

5% of Construction Cost + Land Purchase/Easement Cost ‐ Bonding Cost

1% of Construction Cost + Land Purchase/Easement Cost - Bonding Cost

District Staff



ITEM 
NO. DESCRIPTION

UNIT         
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

1 Right-of-way acquisition for Intertie Pipeline  $            3,000 18 Acres $        54,000 

2 Right-of-way acquisition for Distribution System pipeline  $            3,000 26 Acres $        78,000 

2 36" RCP  $               144 10600 L.F. $   1,526,400 

3 Connection to existing 33" RCP at SWID  $          25,000 1 L.S. $        25,000 

4 36" Isolation Butterfly Valve in Semitropic Lateral B-230  $          20,000 1 L.S. $        20,000 
5 30" Isolation Butterfly Valve in SWID  $          16,000 2 Each $        32,000 

6 Sitework  $          20,000 1 L.S. $        20,000 

7 10CFS - 100 Hp Pump  $          60,000 4 Each $      240,000 

8 5CFS - 50 Hp Pump  $          50,000 2 Each $      100,000 

9 36"x1/4" Steel Manifold Piping  $               384 540 L.F. $      207,360 

10 36" Butterfly Valve for 36" Manifold Headers  $          15,000 4 Each $        60,000 

Appendix 4.2-2 - Project 2 Unit Price Table

Task 4 - Land Purchase/Easement

Task 10.2 - Project Construction

Task 10.2.1 - Intertie Pipeline

Task 10.2.2 - Booster Pumping Plant



ITEM 
NO. DESCRIPTION

UNIT         
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

Appendix 4.2-2 - Project 2 Unit Price Table

11
Branch Manifold Pipings with all Valves, Couplings, including 12" Ball Valve 
and Connecting Piping  $        300,000 1 L.S. $      300,000 

12 36" Bi-Directional Sonic Flowmeter  $            9,000 1 L.S. $9,000 

13 Meter Vault  $          50,000 1 L.S. $50,000 

14 Chain Link Fence  $                 25 720 L.F. $        18,000 

15 16' Wide Double Metal Drive Gate  $            1,500 1 L.S. $          1,500 

16 Electrical  $        350,000 1 L.S. $      350,000 

17 27" PVC Pipe  $                 60 5280 L.F. $      316,800 

18 24" PVC Pipe  $                 54 2640 L.F. $      142,560 

19 18" PVC Pipe  $                 42 2640 L.F. $      110,880 

20 15" PVC Pipe  $                 35 11880 L.F. $      415,800 

21 Pipeline Appurtenances (10% of Pipeline Cost)  $          98,600 1 L.S. $        98,600 

22 Farm Turnouts  $            6,000 10 Each $        60,000 

23 24" Butterfly Valve  $            5,300 1 Each $          5,300 
24 14" Buttefly Valve  $            3,500 3 Each $        10,500 

Subtotal: $   4,251,700 

Task 10.2.3 - Distribution System in SWID



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration (1% of Construction Cost + Land 
Purchase/Easement Cost ‐ Bonding Cost)

$42,500  $                              ‐    $42,500

Task 1.1 ‐ Intertie Pipeline and Booster Pumping Plant $30,100  $                        ‐    $30,100
Task 1.2 ‐ Distribution System in SWID $12,400  $                        ‐    $12,400

Task 2 ‐ Labor Compliance Program $15,000  $                              ‐    $15,000
Task 3 ‐ Reporting $35,300  $                              ‐    $35,300

Task 3.1 ‐ Monthly Reporting at Poso Creek RWMG Meeting $4,800  $                        ‐    $4,800

Task 3.2 ‐ Quarterly Reporting $16,400  $                        ‐    $16,400
Task 3.3 ‐ Annual Reporting $6,100  $                        ‐    $6,100
Task 3.4 ‐ Final Report $8,000  $                        ‐    $8,000

(b)
Task 4 ‐ Land Purchase/Easement $132,000  $                              ‐    $132,000

Task 4.1 ‐ Obtain Trunk Line Rights‐of‐Way $54,000  $                        ‐    $54,000
Task 4.1 ‐ Obtain Distribution System Rights‐of‐Way $78,000  $                        ‐    $78,000

(c)
Task 5 ‐ Assessment and Evaluation $30,100 $0 $30,100
Task 6 ‐ Design (5% of Construction Cost + Land 
Purchase/Easement Cost ‐ Bonding Cost)

$212,600  $                              ‐    $212,600

Task 6.1 ‐ Intertie Pipeline and Booster Pumping Plant $150,700  $                        ‐    $150,700
Task 6.2 ‐ Distribution System in SWID $61,900  $                        ‐    $61,900

Land Purchase/Easement

Planning/Design/Engineering/ Environmental Documentation

Table 7 ‐ Project 2 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 2 ‐ Madera Avenue Intertie

Direct Project Administration 



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 2 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 2 ‐ Madera Avenue Intertie

Task 7 ‐ Environmental Documentation $50,200  $                              ‐    $50,200
Task 8 ‐ Permitting $30,000  $                              ‐    $30,000

Task 8.1 ‐ Permits and Fees $14,000  $                        ‐    $14,000
Task 8.2 ‐ Verify Permitting Compliance $16,000  $                        ‐    $16,000

(d)
Task 9 ‐ Construction Contracting  $                           ‐     $                              ‐     $                              ‐   
Task 10 ‐ Construction $1,404,740 $3,400,080 $4,162,200

Task 10.1 ‐ Mobilization and Site Prep $42,500  $                        ‐    $42,500
Mobilization, Demobilization, Site Preparation  $                ‐     $                   ‐     $                   ‐   
Bonding (1% of Construction Costs + Land 
Purchase/Easement)

 $ 42,500.00   $                   ‐    $42,500

Task 10.2 ‐ Project Construction $1,362,240 $3,400,080 $4,119,700
Task 10.2.1 ‐ Intertie Pipeline  $                ‐    $1,526,400 $1,603,400

Obtain and Install 36" RCP Trunk Line  $          ‐    $1,526,400 $1,526,400
Tie‐in to Existing SWID 33" RCP $25,000  $             ‐    $25,000
Obtain and Install 1‐36" Isolation Butterfly Valve $20,000  $             ‐    $20,000
Obtain and Install 2‐30" Isolation Butterfly Valves $32,000  $             ‐    $32,000

Task 10.2.2 ‐ Booster Pumping Plant $59,750 $1,296,110 $1,355,860
Pumping Plant Sitework $20,000  $             ‐    $20,000
Obtain and Install 4‐10cfs/100Hp Pumps  $          ‐    $240,000 $240,000
Obtain and Install 2‐5cfs/50Hp Pumps  $          ‐    $100,000 $100,000
Obtain and Install 36"x1/4" Steel Manifold Piping  $          ‐    $207,360 $207,360
Obtain and Install 4‐36" Butterfly Valves for 36" Manifold 
Headers

$30,000 $30,000 $60,000

Construction/Implementation



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 2 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 2 ‐ Madera Avenue Intertie

Branch Manifold Pipings with All Valves, Couplings, 
including 12" Ball Valve, and Connecting Piping

 $          ‐    $300,000 $300,000

Obtain and Install 1‐36" Bi‐directional Sonic Flowmeter $9,000  $             ‐    $9,000

Construct Meter Vault  $          ‐    $50,000 $50,000
Obtain and Erect Chain Link Fence  $          ‐    $18,000 $18,000

Obtain and Install 1‐16' Wide Double Metal Drive Gate $750 $750 $1,500

Perform All Associated Electrical Work  $          ‐    $350,000 $350,000
Task 10.2.3 ‐ Distribution System in SWID $582,870 $577,570 $1,160,440

Obtain and Install 27" PVC Pipe $158,400 $158,400 $316,800
Obtain and Install 24" PVC Pipe $71,280 $71,280 $142,560
Obtain and Install 18" PVC Pipe $55,440 $55,440 $110,880
Obtain and Install 15" PVC Pipe $207,900 $207,900 $415,800
Obtain and Install Pipeline Appurtenances $49,300 $49,300 $98,600
Construct 10‐Farm Turnouts $30,000 $30,000 $60,000
Obtain and Install 1‐24" Butterfly Valve $5,300  $             ‐    $5,300
Obtain and Install 3‐14" Butterfly Valves $5,250 $5,250 $10,500

Task 10.3 ‐ Performance Testing  $                     ‐     $                        ‐    $0
Testing and Inspection  $                ‐     $                   ‐    $0

(e)
Task 11 ‐ Environmental Compliance $15,000  $                              ‐    $15,000

Task 11.1 ‐ Pre‐Construction Survey $10,000  $                        ‐    $10,000
Task 11.2 ‐ Construction Monitoring $5,000  $                        ‐    $5,000

Environmental Compliance/ Mitigation Enhancement



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 2 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 2 ‐ Madera Avenue Intertie

(f)

Task 12 ‐ Construction Administration and Management (7% of 
Construction Cost + Land Purchase/Easement Cost ‐ Bonding Cost)

$296,500  $                              ‐    $296,500

Task 12.1 ‐ Intertie Pipeline and Booster Pumping Plant $210,900  $                        ‐    $210,900
Task 12.2 ‐ Distribution System in SWID $85,600  $                        ‐    $85,600

(g)

Task 13 ‐ Monitoring, Assessment, and Performance Measures $10,200  $                               ‐    $10,200

(h)
Construction/Implementation Contingency (10% of Construction Cost 
+ Land Purchase/Easement Cost ‐ Bonding Cost)

$423,500  $                               ‐    $423,500

Intertie Pipeline and Booster Pumping Plant  $301,300  $                        ‐    $301,300
Distribution System in SWID  $122,200  $                        ‐    $122,200

(i) Grand Total (Sum rows (a) through (h) for each column)  $             2,697,640   $                 3,400,080   $                 6,097,720  44%

Construction Administration

See Appendix 4.2‐1 ‐ Project 2 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  

Other Costs

See Appendix 4.2‐2 ‐ Project 2 Unit Price Table for detailed Construction Costs
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4.3 Project 3 – Habitat Improvement on Pond-Poso and 
Turnipseed Spreading Basins 

The Habitat Improvement on Pond-Poso and Turnipseed Spreading Basins Project (Project 3 
or Project) has an estimated project cost of $117,430.  The Poso Creek Regional Water 
Management Group (Poso RWMG) is requesting $87,910 in Prop 84 Implementation Grant 
Funding.  The requested Grant Funding will be applied toward creating a total of 513 acres of 
wetland habitat and 34 acres of related riparian habitat to resemble native riparian and 
wetland ecological systems.  The Poso RWMG has secured $29,520 in matching funds, 
which equates to a 25% funding match for this Project. 

Matching Funds are contributed by the following entities: 

 Semitropic Water Storage District (Semitropic or SWSD) 
 Delano-Earlimart Irrigation District (Delano-Earlimart or DEID) 

There are no other “Non-State” Matching Funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project 3 Budget – 
Project 3 – Habitat Improvement on Pond-Poso and Turnipseed Spreading Basins.  An 
explanation of how the costs were developed is presented herein for each Budget Category.  
Supporting documentation displaying the estimated labor time and bill rate information for 
each district employee and contracted employee, for each task, is provided in Appendix 4.3-1 
Project 3 Supplemental Budget Table, while the unit prices for the construction items are 
provided in Appendix 4.3-2 Project 3 Unit Price Table. 

4.3.1 Budget Category (a):  Direct Project Administration Costs 

The Project 3 costs associated with the Direct Project Administration Budget Category are 
completely supported by Non-State Funding Match.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  Semitropic and DEID will be responsible for development 
of the funding agreements and service contracts, as well as coordination of all Project 
activities, including budget, schedule, communication, and grant and cost-share 
administration (preparation of invoices and maintenance of financial records).  The Project 
Administration cost for this task, which was estimated as 1% of the total Project Cost, will be 
supported by Semitropic and DEID in the form of in-kind services.   

Task 2 – Labor Compliance Program:  Semitropic and DEID will be responsible for the costs 
associated with the development of the Labor Compliance Program (LCP) for this Project.  
The LCP will follow the rules of the California Department of Industrial Relations.  
Semitropic and DEID will be contributing funding match in the form of in-kind services for 
this task.   
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Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be completely supported by funding match.  Semitropic and DEID will contribute 
funding match in the form of in-kind services.   

4.3.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  Both Semitropic and DEID have already purchased the 
land for the Pond-Poso and Turnipseed Spreading Basins.  As such, there are no costs 
associated with this task. 

4.3.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be completely 
supported by funding match.  A breakdown of the project funding, by task, is as follows: 

Task 5 – Assessment and Evaluation:  The Project is not expected to require a high level of 
engineering design.  Planting recommendations are based on the professional judgment and 
experience of agencies providing in-kind support. 

Task 6 – Design:  Preliminary grading and planning plans have been developed by 
Semitropic and DEID in coordination with Tulare Basin Wildlife Partners (TBWP) and the 
local North West Kern Resource Conservation District (NWKRCD).  The cost for this task 
has been estimated as 5% of the total project cost.  The cost includes finalizing the planting 
plan for purchase of plant material and irrigation equipment.  This task will be completely 
supported by Semitropic and DEID in the form of in-kind services.  

Task 7 – Environmental Documentation:  Pursuant to California Environmental Quality Act 
(CEQA) guidelines, the project is exempt.  As such, there will be no project cost associated 
with this task. 

Task 8 – Permitting:  All work will be performed on district-owned (Semitropic or DEID) 
lands; and no permits are required.  As such, there will be no project cost associated with this 
task. 

4.3.4 Budget Category (d):  Construction/Implementation 

Project Construction and Implementation Costs will be supported by Semitropic and DEID, 
and by Prop 84 Grant Funds.  A breakdown of the project funding, by task, is as follows: 

Task 9 – Construction Contracting:  The work performed on the spreading basins does not 
require formal plans and specifications.  Work tasks to be completed for each site can be 
completed under simple work order requests initiated by District Staff.  The costs associated 
with this task are included in the cost estimate for Task 12 – Construction Administration and 
Management.   
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Task 10 – Construction:  This involves the furnishing and installation of all Project works as 
listed in the budget and schedule.  A contract for this task will be a simple award to a local 
grower or contractor with equipment (tractor and disc) to level the benches.  Seeding of plant 
stock may be accomplished with in-kind labor or supplied by volunteer groups.  Construction 
tasks will be funded by Prop 84 Grant Funds. 

4.3.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Environmental compliance will include normal 
monitoring of the site during activity that is in line with normal site maintenance.  Task 13 
comprises monitoring of establishment of the new riparian habitat to assure the Project goals 
are accomplished.   

4.3.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  This task involves district Staff 
communicating with a local grower or contractor o initiate and complete simple contractual 
work requests.  Activities will include field visits and inspection of work for conformance 
with the work order request specifications.  The cost for this task has been estimated as 5% of 
the construction cost, and will be supported completely by a funding match by Semitropic 
and DEID in the form of in-kind services. 

4.3.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely funded by cost match by Semitropic 
and DEID in the form of in-kind services. 

4.3.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated construction contingency for this project was calculated as 25% of the total 
construction costs.  Given the nature of the Project, it is estimated that 25% of the materials 
(grass seeds, cuttings, potted plants) used for habitat creation will be non-viable, or will need 
to be reestablished.  The Construction Contingency cost will be supported completely by 
funding match by Semitropic and DEID. 

4.3.9 Appendices 

Appendix 4.3-1 Project 3 Supplemental Budget Table  

Appendix 4.3-2 Project 3 Unit Price Table 
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4.3.10 Tables 

Table 7 – Project Budget – Project 3 – Habitat Improvement on Pond-Poso and Turnipseed 
Spreading Basins 

 



SWSD 
Budget/ 

Accountant

SWID 
Manager

Consultant 
Contract

District 
Counsel

Managing 
Senior 

Engineer
Staff/ 
Admin

Grade 6 Grade 4 Grade 1-2
$80 $78 $150 $200 $172 $127 $99

Task 1 - Project Administration

Task 2 - Labor Compliance Program -                 -            4               4          -              -            -              8       $1,400

Task 3 - Reporting 96              16         -               -           -              -            16           128   $10,495
3.1 - Monthly Reporting 8                     4               -                    -               -                  -                4                  16         $1,346
3.2 - Quarterly Reporting 24                   4               -                    -               -                  -                4                  32         $2,624
3.3 - Annual Reporting 24                   4               -                    -               -                  -                4                  32         $2,624
3.4 - Final Report 40                   4               -                    -               -                  -                4                  48         $3,901

Task 4 - Land Purchase/ Easement
Task 5 - Assessment and Evaluation
Task 6 - Design
Task 7 - Environmental Documentation

Task 8 - Permitting

Task 9 - Construction Contracting
Task 10 - Construction
Task 11 - Environmental Compliance

Task 12 -
Construction Administration and 
Management

Task 13 -
Monitoring Assessment and Performance 
Measures 16              16         -               -           16           16         -              64     $7,308

Included in Task 12 - Construction Administration and Management
Detailed Construction Costs Found in Table 7 and Appendix 4.3-2

Estimated as 5% of Construction Cost 

Appendix 4.3-1 Project 3 Supplemental Budget Table
GEI Staff

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind Costs

No Land Purchase/Easement Costs
No Assessment and Evaluation Costs

No Environmental Documentation Costs

No Permitting Costs

No Environmental Compliance Costs

Estimated as 5% of Project Cost 

Estimated as 1% of Project Cost 

District Staff



ITEM 
NO. DESCRIPTION

UNIT          
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

Appendix 4.3-2 - Project 3 Unit Price Table

Task 10.2 - Project Construction

1 Bench Ground Cover - Creeping Wild Rye  $            41.00 105 Lbs $          4,305 

2 Bench Ground Cover - Mugwort  $            70.00 105 Lbs $          7,350 

3 Bench Ground Cover - Gum Plant  $            15.00 105 Lbs $          1,575 

4 Shallow Flooded Cover - Bio Logic Guide's Choice Seed $ 1.70 8865 Lbs $        15,071 

j

Task 10.2.1 - Pond-Poso Spreading Basin Habitat Improvement

4 Shallow Flooded Cover - Bio Logic Guide s Choice Seed  $              1.70 8865 Lbs $        15,071 

7 Shrub Layer - Quail Bush (2)  $              6.48 783 Each $          5,074 

8 Shrub Layer - Sandbar Willow (1)  $              3.00 783 Each $          2,349 

9 Shrub Layer - Mulefat (1)  $              3.00 783 Each $          2,349 

10 Shrub Layer - California Rose (2)  $              6.62 783 Each $          5,183 

11 Tree Layer - Fremond Cottonwood (2) $ 8.43 224 Each $          1,888 11 Tree Layer - Fremond Cottonwood ( )  $              8.43 224 Each $          1,888 

12 Tree Layer - Gooding's Black Willow (1)  $              3.00 224 Each $             672 

13 Tree Layer - Red Willow (1)  $              3.00 224 Each $             672 

14 Tree Layer - California Buttonwillow (1)  $              3.00 224 Each $             672 

15 Tree Layer - Western Sycamore (2)  $              8.43 224 Each $          1,888 

16 Tree Layer - Oregon Ash (2) $ 8 43 224 Each $ 1,88816 Tree Layer - Oregon Ash ( )  $              8.43 224 Each $          1,888 
17 Tree Layer - Box Elder (2)  $              8.43 224 Each $          1,888 

$        52,825 Subtotal



ITEM 
NO. DESCRIPTION

UNIT          
PRICE

ESTIMATED 
QUANTITY

UNIT
TOTAL 
PRICE

Appendix 4.3-2 - Project 3 Unit Price Table

Task 10.2 - Project Constructionj

1 Bench Ground Cover - Creeping Wild Rye  $            41.00 10 Lbs $             410 

2 Bench Ground Cover - Mugwort  $            70.00 10 Lbs $             700 

3 Bench Ground Cover - Gum Plant  $            15.00 10 Lbs $             150 

4 Shallow Flooded Cover - Bio Logic Guide's Choice Seed $ 1 70 780 Lbs $ 1 326

Task 10.2.2 - Turnipseed Spreading Basin Habitat Improvement

4 Shallow Flooded Cover - Bio Logic Guide s Choice Seed  $              1.70 780 Lbs $          1,326 

7 Shrub Layer - Quail Bush (2)  $              6.48 70 Each $             454 
8 Shrub Layer - Sandbar Willow (1)  $              3.00 70 Each $             210 
9 Shrub Layer - Mulefat (1)  $              3.00 70 Each $             210 
10 Shrub Layer - California Rose (2)  $              6.62 70 Each $             463 

11 Tree Layer - Fremond Cottonwood (2) $ 8 43 20 Each $ 16911 Tree Layer - Fremond Cottonwood ( )  $              8.43 20 Each $             169 
12 Tree Layer - Gooding's Black Willow (1)  $              3.00 20 Each $               60 
13 Tree Layer - Red Willow (1)  $              3.00 20 Each $               60 
14 Tree Layer - California Buttonwillow (1)  $              3.00 20 Each $               60 

15 Tree Layer - Western Sycamore (2)  $              8.43 20 Each $             169 
16 Tree Layer Oregon Ash (2) $ 8 43 20 Each $ 16916 Tree Layer - Oregon Ash ( )  $              8.43 20 Each $             169 
17 Tree Layer - Box Elder (2)  $              8.43 20 Each $             169 

$          4,777 

Notes: TOTAL $        57,602 

(1)

Subtotal

(1) Cuttings are free, but the following assumptions are used to estimate the cost associated with their collection and planting.
Assumed  labor could collect 20 cuttings (shrub or tree) per hour, and could plant 10 cuttings per hour.
Assumed labor cost of $20/hr for cutting and planting.

Calculation ‐ $20/Hr / 20 cuttings/Hr = $1.00/Cutting;  $20/Hr / 10 plantings/Hr = $2.00/Planting:  $3.00/plant

(2) The cost of planting the tree/shrub is included in the unit cost ($2.00/Planting) from above calculation.



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration (1% of Project Cost) $1,170  $                                  ‐    $1,170
Task 2 ‐ Labor Compliance Program $1,400  $                                  ‐    $1,400
Task 3 ‐ Reporting $10,400  $                                  ‐    $10,400

Task 3.1 ‐ Monthly Reporting at Poso Creek RWMG Meeting $1,300  $                            ‐    $1,300
Task 3.2 ‐ Quarterly Reporting $2,600  $                            ‐    $2,600
Task 3.3 ‐ Annual Reporting $2,600  $                            ‐    $2,600
Task 3.4 ‐ Final Report $3,900  $                            ‐    $3,900

(b)
Task 4 ‐ Land Purchase/Easement  $                            ‐     $                                  ‐     $                                ‐   

(c)
Task 5 ‐ Assessment and Evaluation  $                            ‐     $                                  ‐     $                                ‐   
Task 6 ‐ Design (5% of Project Cost) $5,850  $                                  ‐     $                                ‐   
Task 7 ‐ Environmental Documentation  $                            ‐     $                                  ‐     $                                ‐   
Task 8 ‐ Permitting  $                            ‐     $                                  ‐     $                                ‐   

(d)
Task 9 ‐ Construction Contracting  $                            ‐     $                                  ‐     $                                ‐   
Task 10 ‐ Construction  $                            ‐    $67,610 $67,610

Task 10.1 ‐ Mobilization and Site Prep (5% of Project Cost)  $                      ‐    $10,000 $10,000
Task 10.2 ‐ Project Construction  $                      ‐    $57,610 $57,610

Task 10.2.1 ‐ Pond‐Poso Spreading Basin Habitat Improvement  $                 ‐    $52,830 $52,830

Ground Cover in Bench Area  $           ‐    $13,230 $13,230
Ground Cover in Shallow Flooded Area  $           ‐    $15,070 $15,070
Shrub Layer in Bench Area  $           ‐    $14,960 $14,960
Tree Layer in Bench Area  $           ‐    $9,570 $9,570

Construction/Implementation

Land Purchase/Easement

Planning/Design/Engineering/ Environmental Documentation

Table 7 ‐ Project 3 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 3 ‐ Habitat Improvement on Pond‐Poso and Turnipseed Spreading Basins

Direct Project Administration 



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 3 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 3 ‐ Habitat Improvement on Pond‐Poso and Turnipseed Spreading Basins

Task 10.2.2 ‐ Turnipseed Spreading Basin Habitat Improvement  $                 ‐    $4,780 $4,780

Ground Cover in Bench Area  $           ‐     $         1,260  $1,260
Ground Cover in Shallow Flooded Area  $           ‐     $         1,330  $1,330
Shrub Layer in Bench Area  $           ‐     $         1,340  $1,340
Tree Layer in Bench Area  $           ‐     $             850  $850

(e)
Task 11 ‐ Environmental Compliance  $                            ‐     $                                  ‐     $                                ‐   

(f)
Task 12 ‐ Construction Administration and Management (5% of 
Construction Cost)

$3,400  $                                  ‐     $                                ‐   

(g)
Task 13 ‐ Monitoring, Assessment, and Performance Measures $7,300  $                                  ‐    $7,300

(h) Construction/Implementation Contingency (25% of Construction Cost) $0 $16,900  $                                ‐   

(i) Grand Total (Sum rows (a) through (h) for each column)  $                   29,520   $                         87,910   $                     117,430  25%

Contruction/Implementation Contingency is 25% to account for non‐viability of habitat establishment (cutting, planting, seeding).

Environmental Compliance/ Mitigation Enhancement

Construction Administration

See Appendix 4.3‐1 ‐ Project 3 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  

Other Costs

See Appendix 4.3‐2 ‐ Project 3 Unit Price Table for detailed Construction Costs

Notes:
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4.4 Project 4 – On-Farm Mobile Lab, Water Use Efficiency 
Services 

The On-Farm Mobile Lab, Water Use Efficiency Services Project (Project 4 or Project) has 
an estimated project cost of $300,240.  The Poso Creek RWMG is requesting $100,000 in 
Prop 84 Implementation Grant funding.  The requested grant funding will be applied toward 
operation of the Mobile Lab and the water system efficiency analysis services it provides to 
the Poso Creek IRWM Plan Region.  The RWMG has secured $200,240 in matching funds, 
which equates to a 67% funding match for this Project. 

Matching funds are contributed by the following entities: 

 Cawelo Water District (Cawelo or CWD) 
 Delano-Earlimart Irrigation District (Delano-Earlimart or DEID) 
 Kern-Tulare Water District (Kern-Tulare or KTWD) 
 North Kern Water Storage District (North Kern or NKWSD) 
 Semitropic Water Storage District (Semitropic or SWSD) 
 Shafter Wasco Irrigation District (Shafter-Wasco or SWID) 
 Improvement District No. 4 of the Kern County Water Agency (ID4),  
 Lost Hills Water District,  
 Arvin –Edison Water Storage District,  
 Buena Vista Water Storage District,  
 Kern Delta Water District,  
 Tehachapi-Cummings County Water District,  
 Southern San Joaquin MUD,  
 Belridge Water Storage District,  
 Henry Miller Water District,  
 Wheeler Ridge-Maricopa Water Storage District, and  
 Rosedale Rio-Bravo Water Storage District. 

There are no other “Non-State” matching funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project Budget – Project 
4 – On-Farm Mobile Lab, Water Use Efficiency Services.  An explanation of how the costs 
were developed is presented herein for each budget category.  Supporting documentation 
displaying the estimated labor time and bill rate information for each district and contracted 
employees, for each task, is provided in Appendix 4.4-1 Project 4 Supplemental Budget 
Table. 
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4.4.1 Budget Category (a):  Direct Project Administration Costs 

The Project 4 costs associated with the Direct Project Administration Budget Category are 
completely supported by Non-State Funding Match.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  The North West Kern Resource Conservation District 
(NWKRCD) will be responsible for development of the funding agreements and service 
contracts, as well as coordination of all Project activities, including budget, schedule, 
communication, and grant and cost-share administration (preparation of invoices and 
maintenance of financial records).  The Project Administration cost for this task will be 
supported completely by NWKRCD in the form of in-kind services.   

Task 2 – Labor Compliance Program:  NWKRCD will be responsible for the costs 
associated with the development of the Labor Compliance Program (LCP) for this Project.  
The LCP will follow the rules of the California Department of Industrial Relations.  
NWKRCD will be contributing funding match in the form of in-kind services for this task.   

Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be completely supported by funding match.  NWKRCD will contribute funding 
match in the form of in-kind services.   

4.4.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  No land acquisition or easements are necessary for this 
Project.  As such, there are no costs associated with this task. 

4.4.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be supported by 
funding match by NWKRCD, as well as by Prop 84 Grant funding.  A breakdown of the 
project funding, by task, is as follows: 

Task 5 – Assessment and Evaluation:  Assessment and evaluation of water use through the 
project will be performed by NWKRCD personnel in follow-up assessments and summarized 
in their annual reports.  Costs associated with this task will be supported by funding match by 
the Poso Creek RWMG and by Prop 84 Grant funding. 

Task 6 – Design:  The Mobile Lab program is well established and relies on proven, 
documented, and defined USDA and UC Cooperative Extension Program methodology.  
Therefore, no final design is necessary.  As such, there are no costs associated with this task.  

Task 7 – Environmental Documentation:  This Project is exempt from CEQA and NEPA.  As 
such, there are no costs associated with this task. 
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Task 8 – Permitting:  No permitting is required for any elements of the assessment work.  As 
such, there are no costs associated with this task. 

4.4.4 Budget Category (d):  Construction/Implementation 

The Mobile Lab assessment work requires no construction.  In the unlikely event that 
landowners need permits for recommended modifications to their irrigation systems, those 
actions would be considered separate and independent projects.  As such, the project has no 
costs associated with this Budget Category: 

Task 9 – Construction Contracting:  No project costs associated with this task.   

Task 10 – Construction:  No project costs associated with this task. 

4.4.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Mobile Lab assessments involve no activities that 
require monitoring or environmental compliance.  As such, there are no costs associated with 
this task. 

4.4.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  As there is no construction 
involved with this project, there are no construction administration costs associated with this 
task. 

4.4.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely funded by cost match by NWKRCD. 

4.4.8 Budget Category (h):  Construction/Implementation Contingency 

As there is no construction involved with this project, there are no construction/ 
implementation costs associated with this task. 

4.4.9 Appendices  

Appendix 4.4-1 Project 4 Supplemental Budget Table 

4.4.10 Tables 

Table 7 – Project Budget – Project 4 – On-Farm Mobile Lab, Water Use Efficiency Services 



SWSD 
Engineer

SWSD 
Budget/ 

Accountant

NWKRCD 
Mobile Lab 

Staff

$94 $80 $85

Task 1 - Project Administration

Task 2 - Labor Compliance Program

Task 3 - Reporting -               56 60 116 $9,590

3.1 - Monthly Reporting -                     8 12 20 $1,662

3.2 - Quarterly Reporting -                     16 16 32 $2,642

3.3 - Annual Reporting -                     16 16 32 $2,642

3.4 - Final Report -                     16 16 32 $2,642

Task 4 - Land Purchase/Easement

Task 5 - Assessment and Evaluation -               -               2080 2080 $177,466

Task 6 - Design

Task 7 - Environmental Documentation

Task 8 - Permitting

Task 9 - Construction Contracting

Task 10 - Construction

Task 11 - Environmental Compliance

Task 12 - Construction Administration and Management

Task 13 - Monitoring Assessment and Performance Measures -               -               120 120 $10,238

Estimated as 1% of Project Cost

Appendix 4.4-1 - Project 4 Supplemental Budget Table

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind Costs

District Staff

No Labor Compliance Costs

No Construction Contracting Costs

No Construction Costs

No Construction Administration and Management Costs

No Land Purchase/Easement Costs

No Design Costs

No Environmental Documentation Costs

No Permitting Costs

No Environmental Compliance Costs



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration $3,000  $                           ‐  $3,000
Task 2 ‐ Labor Compliance Program  $                            ‐   $                           ‐   $                           ‐ 
Task 3 ‐ Reporting $9,500  $                           ‐  $9,500

Task 3.1 ‐ Monthly Reporting at Poso Creek 
RWMG Meeting

$1,700  $                     ‐  $1,700

Task 3.2 ‐ Quarterly Reporting $2,600  $                     ‐  $2,600
Task 3.3 ‐ Annual Reporting $2,600  $                     ‐  $2,600
Task 3.4 ‐ Final Report $2,600  $                     ‐  $2,600

(b)
Task 4 ‐ Land Purchase/Easement  $                            ‐   $                           ‐   $                           ‐ 

(c)
Task 5 ‐ Assessment and Evaluation $177,500  $100,000  $277,500 
Task 6 ‐ Design  $                            ‐   $                           ‐   $                           ‐ 
Task 7 ‐ Environmental Documentation  $                            ‐   $                           ‐   $                           ‐ 
Task 8 ‐ Permitting  $                            ‐   $                           ‐   $                           ‐ 

(d)
Task 9 ‐ Construction Contracting  $                            ‐   $                           ‐   $                           ‐ 

Table 7 ‐ Project 4 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 4  ‐ On‐Farm Mobile Lab, Water Use Efficiency Services

Planning/Design/Engineering/ Environmental Documentation

Land Purchase/Easement

Direct Project Administration 

Construction/Implementation



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 4 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 4  ‐ On‐Farm Mobile Lab, Water Use Efficiency Services

Task 10 ‐ Construction  $                            ‐   $                           ‐   $                           ‐ 
(e)

Task 11 ‐ Environmental Compliance  $                            ‐   $                           ‐   $                           ‐ 
(f)

Task 12 ‐ Construction Administration and 
Management 

 $                            ‐   $                           ‐   $                           ‐ 

(g)
Task 13 ‐ Monitoring, Assessment, and 
Performance Measures

$10,240  $                            ‐  $10,240

(h) Construction/Implementation Contingency   $                            ‐   $                            ‐   $                            ‐ 

(i)
Grand Total (Sum rows (a) through (h) for each 
column)

 $               200,240   $              100,000   $              300,240  67%

See Appendix 4.4‐1 ‐ Project 4 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

Environmental Compliance/ Mitigation Enhancement

Construction Administration

Other Costs

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  
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4.5 Project 5 – DAC Fund for Feasibility-Level Studies and Well 
Destruction Program  

The DAC Fund for Feasibility-Level Studies and Well Destruction Program (Project 5 or 
Project) has an estimated project cost of $431,740.  The Poso Creek Regional Water 
Management Group (Poso RWMG) is requesting $400,000 in Prop 84 Implementation Grant 
funding.  The requested grant funding will be used to address two critical water supply needs 
for several disadvantaged communities (DACs) in the region. 

1. Provide funding to perform feasibility and engineering studies necessary to construct 
facilities to solve defined water supply problems in several DACs including: 

 Allensworth Community Services District 
 Ducor Community Services District 
 City of Wasco 
 City of Shafter 
 Lost Hills Utility District 

The Project will address critical water supply needs in the above DACs by providing 
funding for project development, not available from other sources. 

2. Identify and partially fund the destruction of up to 30 unused wells that contribute to 
DAC water quality problems.  Contribution to well destruction costs will motivate 
landowners to accelerate proper permanent abandonment of unused wells that, due to 
poor design or deterioration, may allow contaminants to enter production zones used 
for DAC supply. 

The program would be administered under the direction of Semitropic WSD, in collaboration 
with the affected DACs and community interest groups, as well as the County of Kern.  
Although funding match is not required for DAC projects, the Poso RWMG has nonetheless 
secured $31,740 in matching funds, which equates to a 7% funding match for this Project. 

Matching Funds are contributed by the following entities:  

 Cawelo Water District  
 Delano-Earlimart Irrigation District 
 Kern-Tulare Water District 
 North Kern Water Storage District 
 Semitropic Water Storage District 
 Shafter-Wasco Irrigation District 

There are no other “Non-State” Matching Funds. 
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A detailed estimate of project costs is presented in DWR’s Table 7 – Project Budget – Project 
5 – DAC Fund for Feasibility-Level Studies and Well Destruction Program.  An explanation 
of how the costs were developed is presented herein for each Budget Category.  Supporting 
documentation displaying the estimated labor time and bill rate information for each district 
employee and contracted employee, for each task, is provided in Appendix 4.5-1 Project 5 
Supplemental Budget Table. 

4.5.1 Budget Category (a):  Direct Project Administration Costs 

The Project 5 costs associated with the Direct Project Administration Budget Category are 
completely supported by Non-State Funding Match.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  Semitropic will be responsible for development of the 
funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  The Project Administration 
cost for this task will be supported by Semitropic in the form of in-kind services.   

Task 2 – Labor Compliance Program:  Semitropic will be responsible for the costs 
associated with the development of the Labor Compliance Program (LCP) for this Project.  
The LCP will follow the rules of the California Department of Industrial Relations.  
Semitropic will be contributing funding match in the form of in-kind services for this task.   

Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be completely supported by funding match.  Semitropic will contribute funding 
match in the form of in-kind services.   

4.5.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  No land acquisition or easements are necessary for this 
Project.  As such, there are no costs associated with this task. 

4.5.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be completely 
supported by Prop 84 Grand Funding.  A breakdown of the project funding, by task, is as 
follows: 

Task 5 – Assessment and Evaluation:  The development of each DAC water supply project 
will proceed as described in Exhibit 3.5-xx: Project 5 DAC Project Development Process.  
The process will involve members of the Poso Creek RWMG, the DACs, and community 
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groups.  Prop 84 Grant Funds will be used to establish the fund for DAC Feasibility-Level 
Studies. 

Task 6 – Design:  Prior to specific design of a DAC water supply projects, alternative 
solutions will be identified, selected, and recommended for project funding to the Poso Creek 
RWMG. 

The design of each well destruction project will be pursuant to State guidelines and well 
industry practices.  Detailed engineering design will not be required for well destruction.   

All costs associated with this task, including drafting and finalizing the appraisal level report 
for the DAC water supply projects, and funding site-specific design of each well destruction 
project, will be supported by funding match by the Poso Creek RWMG, and by Prop 84 
Grant funding.  

Task 7 – Environmental Documentation:  Pursuant to California Environmental Quality Act 
(CEQA) guidelines, both the studies and the well destruction activities are exempt from 
review.  As such, there are no project costs associated with this task. 

Task 8 – Permitting:  No permits are required for the development studies.  The County of 
Kern issues “over the counter” permits for destruction of wells.  As each well is scheduled 
for destruction, the landowner or well contractor will be responsible for obtaining the 
necessary permit.  As such, there are no project costs associated with this task. 

4.5.4 Budget Category (d):  Construction/Implementation 

There will be no costs associated with the Construction/Implementation Budget Category.  
As this Project simply provides funding for feasibility studies and well destruction, there are 
no direct construction costs. 

Task 9 – Construction Contracting:  No costs associated with this task   

Task 10 – Construction:  No costs associated with this task. 

4.5.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Due to the nature of well destruction techniques, 
environmental compliance measures will not be required.  As such, there are no costs 
associated with this task. 

4.5.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  Upon satisfactory documentation 
of completion of destruction of each well, the Project Manager will calculate the amount of 
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support appropriate and arrange for payment to the landowner.  The Project Manager will 
develop documentation of each well destroyed for incorporation in project reports.  The 
Construction Administration cost will be supported completely by a funding match by the 
Poso Creek RWMG in the form of in-kind services. .  The Well Destruction element will be 
guided by a working group including the Poso Creek RWMG, representatives from the 
DACs, and the County of Kern. 

4.5.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  Semitropic will modify the 
water quality monitoring program as necessary to include areas in the vicinity of destroyed 
wells.  This task will be completely funded by cost match by Semitropic in the form of in-
kind services. 

4.5.8 Budget Category (h):  Construction/Implementation Contingency 

There is no construction/implementation contingency cost associated with this Project as 
there is no construction taking place. 

4.5.9 Appendices 

Appendix 4.5-1 Project 5 Supplemental Budget Table 

4.5.10 Tables 

Table 7 – Project Budget – Project 5 – DAC Fund for Feasibility-Level Studies and Well 
Destruction Program 

 



SWSD 
Engineer

SWSD 
Budget/ 

Accountant

City of 
McFarland 
Engineer

City of 
Shafter 

Engineer

City of 
Wasco 

Manager

Consultant 
Contract

District 
Counsel

Managing 
Senior 

Engineer

Grade 6 Grade 4
$94 $80 $70 $85 $71 $150 $200 $172 $127

Task 1 - Project Administration 20        40            -             -          -           -              -         -            -           60    $5,065
Task 2 - Labor Compliance Program -            -                 -               -            -            4               4          -              -             8        $1,400
Task 3 - Reporting -           52            -             -          -           -              -         40         32        124  $15,095

3.1 - Monthly Reporting -                8                     -                    -                -                -                    -               8                  8                24         3,031         

3.2 - Quarterly Reporting -                16                   -                    -                -                -                    -               16                8                40         5,045         

3.3 - Annual Reporting -                8                     -                    -                -                -                    -               8                  8                24         3,031         

3.4 - Final Report -                20                   -                    -                -                -                    -               8                  8                36         3,989         

Task 4 - Land Purchase/Easement

Task 5 - Assessment and Evaluation $250,000

Task 6 - Design

Task 7 -
Environmental 
Documentation

Task 8 - Permitting
Task 9 - Construction Contracting
Task 10 - Construction
Task 11 - Environmental Compliance

Task 12 -
Construction Administration 
and Management $150,000

Task 13 -
Monitoring Assessment and 
Performance Measures -            -                 -               -            -            -               -           30           40          70      $10,240

No Land Purchase/Easement Required

 Appendix 4.5-1 - Project 5 Supplemental Budget Table

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind 

Costs

District Staff GEI Staff

No Environmental Documentation Costs

No Permitting Costs

DAC Fund for Feasibility-Level Studies - 5 Studies @ $50,000 per Study

No Design Costs

Well Destruction Program - 30 Wells @ $5,000 per Well Destruction

No Environmental Compliance Costs

No Construction Contracting Costs
No Contruction Costs



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration $5,100  $                          ‐  $5,100
Task 2 ‐ Labor Compliance Program $1,400  $                          ‐  $1,400
Task 3 ‐ Reporting $15,000  $                          ‐  $15,000

Task 3.1 ‐ Monthly Reporting at Poso Creek 
RWMG Meeting

$3,000 $3,000

Task 3.2 ‐ Quarterly Reporting $5,000  $                    ‐  $5,000
Task 3.3 ‐ Annual Reporting $3,000  $                    ‐  $3,000
Task 3.4 ‐ Final Report $4,000  $                    ‐  $4,000

(b)
Task 4 ‐ Land Purchase/Easement  $                           ‐   $                          ‐   $                          ‐ 

(c)
Task 5 ‐ Assessment and Evaluation  $                           ‐  $250,000 $250,000
Task 6 ‐ Design  $                           ‐   $                          ‐   $                          ‐ 
Task 7 ‐ Environmental Documentation  $                           ‐   $                          ‐   $                          ‐ 
Task 8 ‐ Permitting  $                           ‐   $                          ‐   $                          ‐ 

(d)
Task 9 ‐ Construction Contracting  $                           ‐   $                          ‐   $                          ‐ 
Task 10 ‐ Construction  $                           ‐   $                          ‐   $                          ‐ 

Construction/Implementation

Table 7 ‐ Project 5 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 5 ‐ DAC Fund for Feasibility‐Level Studies and Well Destruction Program

Planning/Design/Engineering/ Environmental Documentation

Land Purchase/Easement

Direct Project Administration 



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 5 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 5 ‐ DAC Fund for Feasibility‐Level Studies and Well Destruction Program

(e)
Task 11 ‐ Environmental Compliance  $                           ‐   $                          ‐   $                          ‐ 

(f)
Task 12 ‐ Construction Administration and 
Management

 $                           ‐  $150,000 $150,000

(g)
Task 13 ‐ Monitoring, Assessment, and 
Performance Measures

$10,240  $                          ‐  $10,240

(h) Construction/Implementation Contingency   $                           ‐   $                          ‐   $                          ‐ 

(i)
Grand Total (Sum rows (a) through (h) for each 
column)

 $                 31,740   $              400,000   $              431,740  7%

See Appendix 4.5‐1 ‐ Project 5 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.
No "Other State Funds" are being used for any budget item, so Column (c) has been removed  

Environmental Compliance/ Mitigation Enhancement

Construction Administration

Other Costs
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4.6 Project 6 – Consolidation of Bishop Acres into City of Shafter 
Water Supply System  

The Consolidation of Bishop Acres into City of Shafter Water Supply System Project 
(Project 6 or Project) has an estimated project cost of $444,500.  The Poso Creek Regional 
Water Management Group (Poso RWMG) is requesting $444,500 in Prop 84 Implementation 
Grant funding.  The requested grant funding will be applied toward consolidating Bishop 
Acres with the City of Shafter supply system.  As this is a DAC Project, a funding match is 
not required.  There are no other “Non-State” Matching Funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project Budget – Project 
6 – Consolidation of Bishop Acres into City of Shafter Water Supply System.  An 
explanation of how the costs were developed is presented herein for each Budget Category.  
Supporting documentation displaying the estimated labor time and bill rate information for 
each district employee and contracted employee, for each task, is provided in Appendix 4.6-1 
Project 6 Supplemental Budget Table. 

4.6.1 Budget Category (a):  Direct Project Administration Costs 

The Project 6 costs associated with the Direct Project Administration Budget Category will 
be completely supported by Prop 84 Implementation Grant funding.  A breakdown of the 
Direct Project Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  The City of Shafter will be responsible for development of 
the funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  The Project Administration 
cost for this task will be supported completely by Prop 84 Implementation Grant funding.   

Task 2 – Labor Compliance Program:  The City will be responsible for the development of 
the Labor Compliance Program (LCP) for this Project.  The LCP will follow the rules of the 
California Department of Industrial Relations.  The cost for this task will be supported 
completely by Prop 84 Implementation Grant funding.   

Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be provided by the City of Shafter, and be completely supported by Prop 84 
Implementation Grant funding.   

4.6.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  The City of Shafter will purchase necessary property for 
the pipeline and obtain temporary and permanent easements for the pipeline.  The City will 
secure all the necessary project rights-of-way by following a standard practice R/W 



 4-49 

acquisition process.  The cost for this task will be fully supported by Prop 84 Implementation 
Grant funding. 

4.6.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be completely 
supported by Prop 84 Implementation Grant funding.  A breakdown of the project funding, 
by task, is as follows: 

Task 5 – Assessment and Evaluation:  There will be no project cost associated with this task, 
as the project is now in the final stages of design. 

Task 6 – Design:   Engineering and design work has been completed at the 50% design stage 
by the City of Shafter.  All costs necessary to complete this task, including finalizing the 
design, and producing construction drawings and specifications, will be completely 
supported by Prop 84 Implementation Grant funding.  

Task 7 – Environmental Documentation:  The City of Shafter will file a Notice of Exemption 
for the project, pursuant to California Environmental Quality Act (CEQA) guidelines.  Any 
costs deemed necessary to provide additional environmental documentation and clearances 
will be completely supported by Prop 84 Implementation Grant funding. 

Task 8 – Permitting:  This task includes permits and fees associated with railroad pipeline 
license agreement and county road encroachment permits and an NPDES permit (if 
required), and verification of permit compliance.  This task will be completely supported by 
Prop 84 Implementation Grant funding. 

4.6.4 Budget Category (d):  Construction/Implementation 

Project Construction and Implementation Costs will be fully funded by Prop 84 Grant Funds.  
A breakdown of the project funding, by task, is as follows: 

Task 9 – Construction Contracting:  Once the plans and specification for the final level 
design are complete, the activities related to the construction contracting will commence.  
These sub-tasks include advertisement and solicitation of bids, processing of RFI’s, 
conducting a pre-bid tour and conference; conducting bid opening, evaluation of proposals, 
awarding the contract, and Issuance of the Notice to Proceed.  This task will be fully 
supported by Prop 84 Implementation Grant Funding.   

Task 10 – Construction:  This involves the furnishing and installation of all Project works as 
listed in the budget and schedule.  A contract for this task will be awarded to the successful 
bidder.  Construction tasks will be completely supported by Prop 84 Implementation Grant 
funding. 
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4.6.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  Once the contract has been awarded to a contractor, 
Shafter will engage a certified biologist to conduct pre-construction biological surveys prior 
to construction commencing.  Accordingly, under this task, the City will coordinate pre-
construction biological surveys and provide additional monitoring during construction.  The 
cost associated with this task will be completely supported by Prop 84 Implementation Grant 
funding. 

4.6.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  This task involves all contract 
administration and field inspection subsequent to the issuance of the Notice to Proceed 
through the filing of the Notice of Completion for the Project works and preparation of “As-
Built” Plans.  The estimated Construction Administration cost for this project was calculated 
as x% of the total construction cost.  The Construction Administration cost will be supported 
completely by Prop 84 Implementation Grant funding. 

4.6.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely supported Prop 84 Implementation 
Grant funding. 

4.6.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated construction contingency for this project was calculated as x% of the total 
construction costs.  The Construction Contingency cost will be supported completely by Prop 
84 Implementation Grant funding. 

4.6.9 Appendices 

Appendix 4.6-1 Project 6 Supplemental Budget Table 

4.6.10 Tables 

Table 7 – Project Budget – Project 6 – Consolidation of Bishop Acres into City of Shafter 
Water Supply System 

 



SWSD 
Budget/ 

Accountant

City of Shafter 
Engineer

Consultant 
Contract

$80 $85 $150

Task 1 - Project Administration

Task 2 - Labor Compliance Program -                     -                     100                100                $15,000
Task 3 - Reporting 12                  108                -                     120                $10,173

3.1 - Monthly Reporting 4                           8                           -                            12                         $1,002

3.2 - Quarterly Reporting 4                           60                         -                            64                         $5,439

3.3 - Final Report 4                           40                         -                            44                         $3,732

Task 4 - Land Purchase/Easement
Task 5 - Assessment and Evaluation

Task 6 - Design -                     60                  40                  100                $11,119

Task 7 - Environmental Documentation

Task 8 - Permitting -                     24                  20                  44                  $5,048

Task 9 - Construction Contracting

Task 10 - Construction

Task 11 - Environmental Compliance -                     -                     68                  68                  $10,200

Task 12 - Construction Administration and Management

Task 13 - Monitoring Assessment and Performance Measures -                     60                  -                     60                  $5,119

Appendix 4.6-1 - Project 6 Supplemental Budget Table

Task Number/Name
Total Labor 

Hours
Total In-Kind 

Costs

District Staff

Detailed Construction Costs Found in Table 7

Estimated as 7% of Construction Cost + Permitting Cost

Estimated as 3% of Construction Cost + Permitting Cost

No Land Purchase/Easement Costs
No Assessment and Evaluation Costs

No Environmental Documentation Costs

Part of Task 12 - Construction Administration and Management



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration (1% of Construction Cost + 
Permitting Cost)

 $                             ‐  $3,200 $3,200

Task 2 ‐ Labor Compliance Program  $                             ‐  $15,000 $15,000
Task 3 ‐ Reporting  $                             ‐  $10,100 $10,100

Task 3.1 ‐ Monthly Reporting at Poso Creek RWMG Meeting  $                       ‐  $1,000 $1,000

Task 3.2 ‐ Quarterly Reporting  $                       ‐  $5,400 $5,400
Task 3.3 ‐ Final Report  $                       ‐  $3,700 $3,700

(b)
Task 4 ‐ Land Purchase/Easement  $                             ‐   $                             ‐   $                             ‐ 

(c)
Task 5 ‐ Assessment and Evaluation  $                             ‐   $                             ‐   $                             ‐ 
Task 6 ‐ Design  $                             ‐  $11,100 $11,100
Task 7 ‐ Environmental Documentation  $                             ‐   $                             ‐   $                             ‐ 
Task 8 ‐ Permitting  $                             ‐  $5,000 $5,000

(d)
Task 9 ‐ Construction Contracting  $                             ‐   $                             ‐   $                             ‐ 
Task 10 ‐ Construction  $                             ‐  $314,500 $314,500

Task 10.1 ‐ Mobilization and Site Prep  $                       ‐  $15,000  $15,000 
Mobilization  $                 ‐  $15,000  $15,000 

Task 10.2 ‐ Project Construction  $                       ‐  $289,500  $289,500 
Traffic Control  $                 ‐  $10,000  $10,000 
New City PVC Water Main  $                 ‐  $40,000  $40,000 
Bore Under BNSF Railway and County Roadways  $                 ‐  $110,000  $110,000 
Obtain and Install 2‐Gate Valves  $                 ‐  $5,000  $5,000 

Land Purchase/Easement

Planning/Design/Engineering/ Environmental Documentation

Table 7 ‐ Project 6 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 6 ‐ Consolidation of Bishop Acres into City of Shafter Water Supply System

Direct Project Administration 

Construction/Implementation



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 6 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 6 ‐ Consolidation of Bishop Acres into City of Shafter Water Supply System

Install 2‐Fire Hydrants  $                 ‐  $7,000  $7,000 
SCADA/PLC Integration  $                 ‐  $100,000  $100,000 
Meter Updates for Customers  $                 ‐  $7,500  $7,500 
Water System Tie‐in  $                 ‐  $10,000  $10,000 

Task 10.3 ‐ Performance Testing  $                       ‐  $10,000  $10,000 
Testing and Inspection  $                 ‐  $10,000  $10,000 

(e)
Task 11 ‐ Environmental Compliance  $                             ‐  $10,200  $10,200 

Task 11.1 ‐ Pre‐Construction Survey  $                       ‐  $10,200  $10,200 
Task 11.2 ‐ Verify Environmental Compliance  $                       ‐   $                       ‐   $                       ‐ 

(f)
Task 12 ‐ Construction Administration and Management (7% of 
Construction Cost + Permitting Cost)

 $                             ‐  $22,400  $22,400 

(g)

Task 13 ‐ Monitoring, Assessment, and Performance Measures  $                             ‐  $5,100  $5,100 

(h)
Construction/Implementation Contingency (15% of Construction 
Cost + Permitting Cost)

 $                             ‐  $47,900  $47,900 

(i) Grand Total (Sum rows (a) through (h) for each column)  $                           ‐     $                444,500   $                444,500  0%

Environmental Compliance/ Mitigation Enhancement

Construction Administration

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  

Other Costs

See Appendix 4.6‐1 ‐ Project 6 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.
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4.7 Project 7 – North Shafter Sewer Hook-Up Reimbursement 
Fund  

The North Shafter Sewer Hook-Up Reimbursement Fund (Project7 or Project) has an 
estimated project cost of $540,100.  The Poso Creek Regional Water Management Group 
(Poso RWMG) is requesting $480,000 in Prop 84 Implementation Grant Funding.  The 
requested grant funding will be applied toward establishing a reimbursement fund, from 
which customers in the North Shafter area, a disadvantaged community, can be reimbursed 
for connecting to the City of Shafter’s newly-constructed sewer collection system.  Although 
a funding match is not required for DAC projects, the City of Shafter can provide $60,100 in 
matching funds, which equates to an 11% funding match for this Project. 

Matching Funds are contributed by the following entities: 

 City of Shafter (Shafter or City) Wastewater Enterprise Reserve Funds 

There are no other “Non-State” Matching Funds. 

A detailed estimate of project costs is presented in DWR’s Table 7 – Project Budget – Project 
7 – North Shafter Sewer Hook-Up Reimbursement Fund.  An explanation of how the costs 
were developed is presented herein for each Budget Category.  Supporting documentation 
displaying the estimated labor time and bill rate information for each district employee and 
contracted employee, for each task, is provided in Appendix 4.7-1 Project 7 Supplemental 
Budget Table. 

4.7.1 Budget Category (a):  Direct Project Administration Costs 

The Project 7 costs associated with the Direct Project Administration Budget will be 
completely supported by Non-State Funding Match.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  The City of Shafter will be responsible for development of 
the funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  The Project Administration 
cost, which was estimated as 1% of Task 5 – Assessment and Evaluation, will be supported 
by the City in the form of in-kind services.   

Task 2 – Labor Compliance Program:  The City will be responsible for the development of 
the Labor Compliance Program (LCP) for this Project.  The LCP will follow the rules of the 
California Department of Industrial Relations.  The cost for this task will be supported by the 
City in the form of in-kind services.    
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Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be completely supported by funding match.  The City of Shafter will contribute 
funding match in the form of in-kind services.   

4.7.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  There are no costs associated with this task for this 
Project. 

4.7.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

The Planning/Design/Engineering/Environmental Documentation Costs will be supported by 
funding match and Prop 84 Implementation Grant funding.  A breakdown of the project 
funding, by task, is as follows: 

Task 5 – Assessment and Evaluation:  The City of Shafter will develop implementation 
measures for the reimbursement fund, establish the reimbursement fund, and administer the 
funds as reimbursement requests are submitted.  This task will be funded by cost match, in 
the form of in-kind services by the City and by Prop 84 Implementation Grant funding.  

Task 6 – Design:  There are no costs associated with this task for this Project.  

Task 7 – Environmental Documentation:  There are no costs associated with this task for this 
Project. 

Task 8 – Permitting:  There are no costs associated with this task for this Project. 

4.7.4 Budget Category (d):  Construction/Implementation 

There will be no costs associated with the Construction/Implementation Budget Category.  
As this project simply establishes a reimbursement fund, there are no construction tasks. 

Task 9 – Construction Contracting:  No cost associated with this task for this Project.   

Task 10 – Construction:  No cost associated with this task for this Project. 

4.7.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  No cost associated with this task for this Project. 

4.7.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  No cost associated with this task 
for this Project. 
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4.7.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be funded by cost match by the City of Shafter in 
the form of in-kind services. 

4.7.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated implementation contingency for this project was calculated as 5% of Task 5 – 
Assessment and Evaluation.  The Construction Contingency costs will be supported 
completely by the City of Shafter. 

4.7.9 Appendices 

Appendix 4.7-1 Project 7 Supplemental Budget Table 

4.7.10 Tables 

Table 7 – Project Budget – Project 7 – North Shafter Sewer Hook-Up Reimbursement Fund 

 



GEI Staff

SWSD 
Engineer

SWSD 
Budget/ 

Accountant
Admin

City of 
Shafter 

Engineer

Consultant 
Contract

District 
Counsel

Staff/ 
Admin

Grade 1-2
$94 $80 $34 $85 $150 $200 $99

Task 1 - Project Administration

Task 2 - Labor Compliance Program 0 0 0 0 4 4 0 8 $1,400
Task 3 - Reporting 0 56 0 72 0 0 0 128 $10,614

3.1 - Monthly Reporting 0 8 0 12 0 0 0 20 $1,662

3.2 - Quarterly Reporting 0 24 0 12 0 0 0 36 $2,940

3.3 - Annual Reporting 0 12 0 24 0 0 0 36 $3,006
3.4 - Final Report 0 12 0 24 0 0 0 36 $3,006

Task 4 - Land Purchase/Easement

Task 5 - Assessment and Evaluation 0 $492,991

5.1 - Develop Implementation Measures 16 16 32 $4,565

5.2 - Establish Fund $480,000
5.3 - Administer Funds 80 8 88 $8,426

Task 6 - Design
Task 7 - Environmental Documentation
Task 8 - Permitting
Task 9 - Construction Contracting
Task 10 - Construction
Task 11 - Environmental Compliance

Task 12 -
Construction Administration and 
Management

Task 13 -
Monitoring Assessment and 
Performance Measures 0 0 0 60 0 60 $5,119

Sewer Hook-Up Reimbursement Fund - 240 Homes @ $2,000 per Home

No Construction Contracting Costs

No Construction Costs

No Construction Administration and Management Costs

No Land Purchase/Easement Costs

No Design Costs

No Environmental Documentation Costs

No Permitting Costs

No Environmental Compliance Costs

Estimated as 1% of Task 5 - Assessment and Evaluation Costs

Appendix 4.7-1 - Project 7 Supplemental Budget Table

Task Number/Name
Total 
Labor 
Hours

Total In-
Kind Costs

District Staff



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration $5,000  $                           ‐  $5,000
Task 2 ‐ Labor Compliance Program $1,400  $                           ‐  $1,400
Task 3 ‐ Reporting $10,600  $                           ‐  $10,600

Task 3.1 ‐ Monthly Reporting at Poso Creek 
RWMG Meeting

$1,700  $                     ‐  $1,700

Task 3.2 ‐ Quarterly Reporting $2,900  $                     ‐  $2,900
Task 3.3 ‐ Annual Reporting $3,000  $                     ‐  $3,000
Task 3.4 ‐ Final Report $3,000  $                     ‐  $3,000

(b)
Task 4 ‐ Land Purchase/Easement  $                            ‐   $                           ‐   $                           ‐ 

(c)
Task 5 ‐ Assessment and Evaluation $13,000 $480,000 $493,000

Task 5.1 ‐ Develop Implementation Measures 
for Reimb. Fund

$4,600  $                     ‐  $4,600

Task 5.2 ‐ Establish Reimb. Fund $0 $480,000 $480,000
Task 5.3 ‐ Administer Reimb. Fund $8,400  $                     ‐  $8,400

Task 6 ‐ Design  $                            ‐   $                           ‐   $                           ‐ 
Task 7 ‐ Environmental Documentation  $                            ‐   $                           ‐   $                           ‐ 
Task 8 ‐ Permitting  $                            ‐   $                           ‐   $                           ‐ 

Table 7 ‐ Project 7 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 7  ‐ North Shafter Sewer Hook‐up Reimbursement Fund

Planning/Design/Engineering/ Environmental Documentation

Land Purchase/Easement

Direct Project Administration 



(a) (b) (d) (e)

Task Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 7 Budget

Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal

Project 7  ‐ North Shafter Sewer Hook‐up Reimbursement Fund

(d)
Task 9 ‐ Construction Contracting  $                            ‐   $                           ‐   $                           ‐ 
Task 10 ‐ Construction  $                            ‐   $                           ‐   $                           ‐ 

(e)
Task 11 ‐ Environmental Compliance  $                            ‐   $                           ‐   $                           ‐ 

(f)
Task 12 ‐ Construction Administration and 
Management 

 $                            ‐   $                           ‐   $                           ‐ 

(g)
Task 13 ‐ Monitoring, Assessment, and 
Performance Measures

$5,100  $                            ‐  $5,100

(h)
Construction/Implementation Contingency (5% of 
Assessment and Evaluation Cost)

$25,000  $                            ‐  $25,000

(i)
Grand Total (Sum rows (a) through (h) for each 
column)

 $                 60,100   $              480,000   $              540,100  11%

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  
See Appendix 4.7‐1 ‐ Project 7 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

Construction/Implementation

Environmental Compliance/ Mitigation Enhancement

Construction Administration

Other Costs
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4.8 Project 8 – Meter Installation in DAC Service Area  

The Meter Installation in DAC Service Area Project (Project 8 or Project) has an estimated 
project cost of $579,320.  The requested grant funding will be applied toward the installation 
of water meters in the DAC service areas in the City of Shafter.  As this project directly 
benefits a disadvantaged community, the Poso Creek Regional Water Management Group 
(Poso RWMG) is requesting full support of $579,320 in Prop 84 Implementation Grant 
Funding.   

A detailed estimate of project costs is presented in DWR’s Table 7 – Project Budget – Project 
8 – Meter Installation in DAC Service Area.  An explanation of how the costs were 
developed is presented herein for each Budget Category.  Supporting documentation 
displaying the estimated labor time and bill rate information for each district employee and 
contracted employee, for each task, is provided in Appendix 4.8-1 Project 8 Supplemental 
Budget Table, while the unit prices for the construction items are provided in Appendix 4.8-2 
Project 8 Unit Price Table. 

4.8.1 Budget Category (a):  Direct Project Administration Costs 

The Project costs associated with the Direct Project Administration Budget Category will be 
completely supported by Prop 84 Grant funding.  A breakdown of the Direct Project 
Administration Budget Category, by task, is as follows: 

Task 1 – Project Administration:  The City of Shafter will be responsible for development of 
the funding agreements and service contracts, as well as coordination of all Project activities, 
including budget, schedule, communication, and grant and cost-share administration 
(preparation of invoices and maintenance of financial records).  The Project Administration 
cost for this task will be supported by Prop 84 Grant Funding.   

Task 2 – Labor Compliance Program:  The City will be responsible for the development of 
the Labor Compliance Program (LCP) for this Project.  The LCP will follow the rules of the 
California Department of Industrial Relations.  This task will be supported by Prop 84 Grant 
Funding.   

Task 3 – Reporting:  The monthly, quarterly, annual, and final reports associated with this 
task will be supported by Prop 84 Grant Funding.   

4.8.2 Budget Category (b):  Land Purchase/Easement 

Task 4 – Land Purchase/Easement:  There are no costs associated with this task for this 
Project. 
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4.8.3 Budget Category (c):  Planning/Design/Engineering/Environmental 
Documentation 

As this Project falls within the rights and responsibilities of the City of Shafter as an urban 
water purveyor, there will be no costs associated with the Planning/ Design/ Engineering/ 
Environmental Documentation Budget Category. 

Task 5 – Assessment and Evaluation:  There will be no project cost associated with this task, 
as the project is now in the final stages of design. 

Task 6 – Design:  There are no costs associated with this task for this Project.  

Task 7 – Environmental Documentation:  There are no costs associated with this task for this 
Project. 

Task 8 – Permitting:  There are no Permitting Costs for this Project. 

4.8.4 Budget Category (d):  Construction/Implementation 

Project Construction and Implementation Costs will be completely supported by Prop 84 
Grant Funding.  A breakdown of the project funding, by task, is as follows: 

Task 9 – Construction Contracting:  The installation of water meters does not require formal 
plans and specifications.  Work tasks to be completed for each site can be completed under 
simple work order requests initiated by the City of Shafter.  The costs associated with this 
task are included in the cost estimate for Task 12 – Construction Administration and 
Management.   

Task 10 – Construction:  This involves the furnishing and installation of all Project works as 
listed in the budget and schedule.  This work will be completed by the City of Shafter but 
costs associated with this task will be fully supported by Prop 84 Grant Funding. 

4.8.5 Budget Category (e):  Environmental Compliance/Mitigation 
Enhancement 

Task 11 - Environmental Compliance:  There are no costs associated with this task for this 
Project. 

4.8.6 Budget Category (f):  Construction Administration  

Task 12 – Construction Administration and Management:  The Construction Administration 
and Management cost for this project was estimated as 5% of the Construction cost.  The 
Construction Administration cost will be supported completely by Prop 84 Grant Funding. 
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4.8.7 Budget Category (g):  Other Costs 

Task 13 – Monitoring, Assessment, and Performance Measures:  This task involves some 
time for utilizing the project specific monitoring tables as input for development of a 
proposal monitoring plan.  This task will be completely funded by Prop 84 Grant Funding. 

4.8.8 Budget Category (h):  Construction/Implementation Contingency 

The estimated construction contingency for this project was calculated as 15% of the 
Construction cost.  The Construction Contingency cost will be supported completely by Prop 
84 Grant Funding. 

4.8.9 Appendices 

Appendix 4.8-1 Project 8 Supplemental Budget Table 

Appendix 4.8-2 Project 8 Unit Price Table 

4.8.10 Tables 

Table 7 – Project Budget – Project 8 – Meter Installation in DAC Service Area 



SWSD 
Budget/ 

Accountant

City of Shafter 
Engineer

Consultant 
Contract

District 
Counsel

$80 $85 $150 $200

Task 1 - Project Administration

Task 2 - Labor Compliance Program -                 -                     4               4          $1,400
Task 3 - Reporting 16              104                -               -           120              $10,151

3.1 - Monthly Reporting 4                     8                           -                    -               12                $1,002
3.2 - Quarterly Reporting 4                     32                         -                    -               36                $3,050

3.3 - Annual Reporting 4                     32                         -                    -               36                $3,050
3.4 - Final Report 4                     32                         -                    -               36                $3,050

Task 4 - Land Purchase/Easement

Task 5 - Assessment and Evaluation

Task 6 - Design

Task 7 - Environmental Documentation
Task 8 - Permitting
Task 9 - Construction Contracting

Task 10 - Construction
Task 11 - Environmental Compliance
Task 12 - Construction Administration and Management

Task 13 - Monitoring Assessment and Performance Measures -                 60                  -               -           60                $5,119

No Environmental Compliance Costs

Part of Task 12 - Construction Administration and Management

Detailed Construction Costs Found in Table 7 and Appendix 4.8-2

Estimated as 5% of Construction Cost

Appendix 4.8-1 - Project 8 Supplemental Budget Table

Task Number/Name
Total Labor 

Hours
Total In-

Kind Costs

Estimated as 1% of Construction Cost 

No Land Purchase/Easement Costs

District Staff

No Assessment and Evaluation Costs

No Design Costs

No Environmental Documentation Costs

No Permitting Costs



Work Item Description
Unit of 

Measure Quantity Unit Price Extension Price

Automatic Meter Reading Meter Assembly (Meter, ERT & Register) EA 600 $175.00 $105,000.00
New Meter Box EA 600 $100.00 $60,000.00
Tie-In Assembly and Adjust to Grade EA 600 $500.00 $300,000.00

$465,000.00

$69,750.00

$534,750.00GRAND TOTAL

Appendix 4.8-2 - Project 8 Unit Price Table

Retrofit/Update Existing Metered Connections

SUB-TOTAL

CONTINGENCIES (15%)



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

(a)
Task 1 ‐ Project Administration (1% of Construction 
Cost)

 $                             ‐  $4,650 $4,650

Task 2 ‐ Labor Compliance Program  $                             ‐  $1,400 $1,400
Task 3 ‐ Reporting  $                             ‐  $10,150 $10,150

Task 3.1 ‐ Monthly Reporting at Poso Creek 
RWMG Meeting

 $                      ‐  $1,000 $1,000

Task 3.2 ‐ Quarterly Reporting  $                      ‐  $3,050 $3,050
Task 3.3 ‐ Annual Report  $                      ‐  $3,050 $3,050
Task 3.4 ‐ Final Report  $                      ‐  $3,050 $3,050

(b)
Task 4 ‐ Land Purchase/Easement  $                             ‐   $                             ‐   $                           ‐ 

(c)
Task 5 ‐ Assessment and Evaluation  $                             ‐   $                             ‐   $                           ‐ 
Task 6 ‐ Design  $                             ‐   $                             ‐   $                           ‐ 
Task 7 ‐ Environmental Documentation  $                             ‐   $                             ‐   $                           ‐ 
Task 8 ‐ Permitting  $                             ‐   $                             ‐   $                           ‐ 

(d)
Task 9 ‐ Construction Contracting  $                             ‐   $                             ‐   $                           ‐ 

Land Purchase/Easement

Planning/Design/Engineering/ Environmental Documentation

Table 7 ‐ Project 8 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 8 Title ‐ Meter Installation in DAC Service Area

Direct Project Administration 

Construction/Implementation



(a) (b) (d) (e)

Budget Category
Non‐State Share* 
(Funding Match)

Requested Grant 
Funding

Total
% Funding 
Match

Table 7 ‐ Project 8 Budget
Proposal Title:  Poso Creek IRWMP Prop 84 Implementation Grant Proposal
Project 8 Title ‐ Meter Installation in DAC Service Area

Task 10 ‐ Construction  $                             ‐  $465,000 $465,000
Task 10.1 Automatic Meter Reading Water 
Assembly (Meter, ERT & Register)

 $                      ‐  $105,000 $105,000

Task 10.2 ‐ New Meter Box  $                      ‐  $60,000 $60,000

Task 10.3 ‐ Tie‐In Assembly and Adjust to Grade  $                      ‐  $300,000 $300,000

(e)
Task 11 ‐ Environmental Compliance  $                             ‐   $                             ‐   $                           ‐ 

(f)
Task 12 ‐ Construction Administration and 
Management (5% of Construction Cost)

 $                             ‐  $23,250 $23,250

(g)
Task 13 ‐ Monitoring, Assessment, and 
Performance Measures

 $                             ‐  $5,120 $5,120

(h)
Construction/Implementation Contingency (15% of 
Construction Cost)

 $                            ‐  $69,750 $69,750 0%

(i)
Grand Total (Sum rows (a) through (h) for each 
column)

 $                           ‐     $                579,320   $              579,320  0%

Environmental Compliance/ Mitigation Enhancement

Construction Administration

See Appendix 4.8‐1 ‐ Project 8 Supplemental Budget Table for detailed district / consulting staff in‐kind service hours.

No "Other State Funds" are being used for any budget item, so Column (c) has been removed  

Other Costs

See Appendix 4.8‐2 ‐ Project 8 Unit Price Table for detailed Construction Costs




